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Mr. Bruce Boyer, CPM
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California Energy Commission
1516 Ninth Street

Sacramento, CA 95814

SUBJECT: TID A2PP (09-AFC-2C) COM-6 SUBMITTAL OF MONTHLY
COMPLIANCE REPORT #14 FOR THE APRIL 2012 REPORTING PERIOD

Dear Mr. Boyer:

Pursuant to Condition of Certification COM-6, please find attached the hard copy
original and one electronic copy of Monthly Compliance Report (MCR) #14 for the
Turlock Irrigation District Almond 2 Power Plant. This MCR covers the period from
April 1 through April 30, 2012.

Included in this report and as required by the Conditions of Certification are the
following documents and/or information:

* Project Summary Schedule (COM-6)

* Key Events List (COM-6)

* Air Quality Construction Mitigation Manager’s Report (AQ-SC3 and AQ-SC5)

* Biological Resources Monitoring Report (BIO-2)

*  WEAP Acknowledgement Forms (BIO-5, CUL-8, and PAL-4)

* Paleontological Resources Monitoring Report (PAL-5)

¢ Cultural Resources Specialist Summary Report (CUL-9)

* Summary of erosion, sedimentation, and control measures and monitoring and
maintenance activities (Soil & Water-2)

* Construction Safety Supervisor and CBO Safety Monitors’ monthly reports
(Worker Safety-3)

* Updated Master Drawing List/Master Specification List (GEN-2)

* (CBO’s approval of any special inspectors (GEN-6)

* CBO’s approval of STRUC-1 drawings (STRUC-1)



* Transmission system engineering Master Drawing List/Master Specification List
(TSE-1)

* Transmission system engineering update (TSE-4)

* Compliance Matrix (COM-6)

Should you have any questions regarding this submittal, please do not hesitate to contact
me at 530-757-7038. Thank you.

Sincerely,

A Thed__

Susan Strachan
Strachan Consulting, LLC

Attachment

cc: TID w/attachment (2 copies)
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Monthly Compliance Report #14

1.0 Introduction

On December 15, 2010, the California Energy Commission approved the Turlock
Irrigation District’s (TID) Almond 2 Power Plant. A letter from the CEC approving the
commencement of construction for the plant and linears was received on February 25,
2011. This Monthly Compliance Report (MCR) was prepared pursuant to Condition of
Certification COM-6 and contains the information specified in the condition. This MCR
covers project compliance activities, which occurred during the month of April 2012.

2.0 Current Project Status

This section provides a summary of the engineering, procurement, and construction
activities during the month of April 2012. TID contracted with CH2MHill to provide the
engineering for the project. CH2MHill and TID procured the equipment. Power
Engineering designed the A2PP transmission generation tie line, which was built by TID.
Performance Mechanical, Inc. (PMI) was the General Contractor. IEC is assisting TID in
commissioning the A2PP. Lastly, PG&E designed and constructed the natural gas
pipeline, which will reinforce PG&E’s existing gas transmission system, serving the
greater Modesto area, as well as the A2PP. PG&E will own and operate the pipeline and
reinforcement segment.

Construction of the project transmission line was completed in November 2011. PG&E
completed construction of the natural gas pipeline and reinforcement segment in

December 2011.

The table below provides the percent complete for project engineering, procurement, and
construction of the A2PP site.

Project Percent Completion

April 30, 2012
ACTIVITY % COMPLETE
Engineering 100%
Procurement 100%
Construction 99.3%

A Project Summary Schedule is included in Exhibit 1. The Key Events list is included in
Exhibit 2. Mechanical completion of the A2PP was achieved on March 20, 2012. The
project is now in commissioning. However, completion of construction punch list items
is continuing. Commercial operation is estimated to occur in July 2012 when the project
will be able to reach reliable steady-state production of electricity at the rated capacity.
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2.1. Engineering and Procurement

CH2MHill began engineering and procurement activities for the A2PP in January 2009.
Engineering and procurement are 100 percent complete.

2.2 Commissioning/Construction Punchlist

Below is a list of A2PP site activities that occurred during the month of April:

* Continued installing road base material

¢ Completed relay and breaker testing.

* Completed GE package flushing

* Continued review and tracking of turn over packages
* Continued insulation installation

* Completed finish painting

¢ Continued GE loop checks

¢ Completed motor rotation checks on Units 2, 3, and 4
* Continued balance of plant loop checks

* Introduced fuel gas to site

* Completed CO?2 fire protection system dump test

* Completed commissioning of CEMS units

¢ Completed first fire of Unit 4

* Completed syncing Unit 4 to the grid

Exhibit 3 contains photos of the A2PP site taken during the month of April.

3.0 Project Compliance Activities

Pursuant to Condition of Certification COM-6, this section includes a description of the
Conditions of Certification, which have reporting requirements to be addressed in the
Monthly Compliance Report. The specific documents required by the Conditions are
attached as exhibits.

AQ-SC3 and AQ-SCS5: Sam Comstock is the designated Air Quality Construction
Mitigation Manager for the A2PP. The Air Quality Mitigation Monthly Report prepared
by Mr. Comstock pursuant to Conditions AQ-SC3 and AQ-SCS5 is included in Exhibit 4.
Specifically, this report consists of the following:

¢ Mr. Comstock’s daily log;
e Summary of fugitive dust control measures conducted during the reporting period
to maintain compliance with Condition AQ-SC3 (Construction Fugitive Dust
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Control). The information consists of the completed dust control forms required
by the San Joaquin Valley Air Pollution Control District (SJVAPCD);

¢ Ultra-low sulfur diesel fuel purchase ledger and receipt (AQ-SC5); and

* Information on the off-road construction equipment brought on site during the
reporting period (highlighted in yellow in the equipment ledger) which includes
1) an equipment ledger; 2) equipment mitigation determinations; 3) engine data
summary; and 4) engine certification information for each engine (AQ-SCS5).

Below is a summary of the compliance activities associated with the specific provisions
of Conditions AQ-SC3 and AQ-SCS5:

AQ-SC3

* All unpaved roads and disturbed areas of the project are watered as frequently as
necessary to comply with the dust mitigation objectives of AQ-SC4. Included in
the AQCMM'’s monthly report is a summary of the amount of water applied
during the reporting period.

* 15 mile per hour signs are posted at the site.

* Construction equipment tires are inspected prior to entering paved roadways.

* A layer of washed gravel at least one inch or larger in diameter and three inches
deep extending for at least 50 feet was installed at the construction entrance to
the A2PP. All construction vehicles enter the site through this entrance.

* Silt fence has been installed at the construction entrance to prevent run-off to
roadways.

* The paved access road to the A2PP site is swept twice daily. A record of the
street sweeping is included in the AQCMM'’s monthly report. There are
currently no paved roadways within the construction site.

* All storage piles and disturbed areas that remain inactive for longer than 10 days
are covered or treated with appropriate dust suppressant compounds.

* All vehicles that are used to transport solid bulk materials on public roadways and
that have the potential to cause visible emissions are provided with a cover, or
the materials are sufficiently wetted and loaded onto trucks to provide at least
two feet of freeboard.

* Wind erosion control techniques are used on all construction areas that may be
disturbed. As stated above, water is regularly applied to control dust. In addition,
the stormwater percolation ponds on the A2PP site and the construction laydown
area have been vegetated.

AQ-SC5

* The AQCMM issues clearly visible tags on all diesel-fueled engines used in
construction of the A2PP.

*  The AQCMM’s monthly reports contain information regarding the emission
standards of the construction diesel engines used for construction of the A2PP.

* Letters from the equipment owners have been provided in the AQCMM’s
monthly report indicating that the equipment has been properly maintained.
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* Operators of diesel heavy construction equipment have been instructed not to idle
for more than five minutes, to the extent practical.

* It has not been feasible to use construction equipment with electric motors since
that equipment has not been available.

AQ-72 and AQ-73: These SJVAPCD conditions pertain to fugitive dust control. AQ-72
references the SJIVAPCD’s fugitive dust rule. AQ-73 requires that TID (and PG&E for
the gas pipeline) prepare a Dust Control Plan to ensure compliance with the SIVAPCD’s
fugitive dust rule. Ongoing compliance with these conditions is addressed in the Air
Quality Mitigation Monthly Report required pursuant to Condition AQ-SC3 and included
in Exhibit 4.

BIO-2: Todd Ellwood is the Designated Biologist for the A2PP. His monthly
compliance report is included in Exhibit 5. His report addresses reporting requirements
in several biology conditions. Specifically, these include:

* BIO-5: Worker Environmental Awareness Training Program

* BIO-6: Implementation of the Biological Resources Mitigation and
Implementation Monitoring Plan measures;

* BIO-7: Implementation of Impact Avoidance Mitigation Measures;

BIO-5, CUL-8, and PAL-4: These conditions require that information be included in the
Monthly Compliance Report regarding the number of people who completed the Worker
Environmental Awareness Program (WEAP) training during the reporting period and a
running total of the people trained through the end of the reporting period. Workers are
trained through the use of a CEC approved WEAP video and handbook. The PMI Safety
Supervisor conducted the WEAP training through Mechanical Completion. Now that the
project is in commissioning, TID conducts the WEAP training. During the month of
April, forty-three people were trained. This includes a few people who were trained by
TID in March. A total of seven hundred eighty-eight people have been trained as of
April 30, 2012. Copies of the WEAP training acknowledgement forms for the people
trained during this reporting period are included Exhibit 6.

CUL-9: Based on Condition CUL-9 and discussions with the CEC Staff, cultural
resources construction monitoring was only required for the eastern most 450-feet of the
PG&E natural gas pipeline reinforcement segment. Excavation of the eastern most 450-
feet of the reinforcement segment was completed in November 2011. The Cultural

Resources Specialist’s Monthly Summary Report for that construction effort was
included in MCR #9 filed in December 2011.

PAL-5: Condition PAL-5 requires that a Paleontologic Resources Monitoring Report be
included in the Monthly Compliance Report. Included in Exhibit 7 is the Paleontologic
Resource Monitoring Report for this reporting period.

Soil & Water-2: Condition of Certification Soil & Water-2 requires that during
construction, the project owner provide an analysis in the Monthly Compliance Report on
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the effectiveness of the drainage, erosion, and sedimentation control measures and the
results of monitoring and maintenance activities. TID prepared a combined Stormwater
Pollution Prevention Plan (SWPPP)/Drainage Erosion Sedimentation Control Plan
(DESCP) to address the requirements of Conditions Soil & Water-1 and Soil & Water-2,
respectively. Below is the information required by Condition Soil & Water-2 for the
Monthly Compliance Report.

A2PP Site

The Best Management Practices (BMPs) identified in the SWPPP/DESCP were effective
in controlling storm water, erosion, and sedimentation during the reporting period. Silt
fence has been installed around the perimeter of most of the project site and construction
laydown area. The silt fence has been effective in controlling stormwater run-on and run-
off. It also helps in keeping small animals outside of the project site and preventing
garbage from blowing on-site. Other BMPs employed during the month include:

. Use of water suppression for dust control

. Street sweeping and cleaning of paved site access road
. Use of graveled entrance/exit to the A2PP site

. Daily checking of equipment for oil drips and spills

4 Keeping site free of trash and debris, and

4 Covering of trash bins after hours

During the reporting period there was adequate water application to control dust. Street
sweeping was done twice a day to clean up any track-out on the paved access road. Road
base has been installed on the majority of the site. The general contractor was unable to
install road base on the remainder of the site due to rain. The remaining road base will be
installed in May and the asphalting of the site completed in June. Once the road base is

installed, the Notice of Termination for the General Construction NPDES permit will be
filed.

SWPPP/DESCP Monitoring and Maintenance Activities

Regarding monitoring and maintenance activities for the A2PP site, there were ongoing
inspections of the existing BMPs by the Qualified SWPPP practitioner or trained
delegate, as required by the General Construction Permit. In addition, inspections are
conducted prior to rain events with a greater than 50% probability as indicated on the
NOAA website. Inspections are also conducted during and after the rain events. These
inspections are all documented and included into the general contractors on-site
SWPPP/DESCEP, as required by the General Construction Permit.

Specific information regarding use of water suppression for dust control and street
sweeping and cleaning for the A2PP site is included in the Air Quality Construction

Mitigation Managers monthly report included in Exhibit 4.

VIS-1: No lighting complaints were received during this reporting period.
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WORKER SAFETY-3: The Construction Safety Supervisor’s Monthly Safety
Inspection Report is included in Exhibit 8. Also included is the Chief Building Official’s
(CBO) Safety Monitor’s monthly report and inspection log. To reduce the size of the
exhibit, only the inspection log entries for this reporting period have been included.

FACILITY DESIGN/TRANSMISSION SYSTEM ENGINEERING

GEN-2: The Master Drawing List/Master Specification list is available on the A2PP
CBO website.

GEN-6: There were no special inspectors approved by the CBO during the reporting
period.

GEN-7: No corrective action was taken during this reporting period in response to a
discrepancy in design and/ or construction in any engineering work that has undergone

CBO review.

CIVIL-1: The CIVIL-1 drawings have been approved or conditionally approved by the
CBO.

CIVIL-3: No non-conformance reports were prepared during the reporting period.

STRUC-1: The STRUC-1 drawings that have been approved by the CBO can be viewed
by accessing the CBO’s website established for the A2PP project.

STRUC-2: No non-conformance reports were prepared during the reporting period.
STRUC-4: There are no tanks and vessels for hazardous materials to be constructed as
part of the A2PP. Therefore, no engineering drawings were submitted to the CBO in
compliance with this condition.

MECH-1: Exhibit 8 contains the inspection approvals pursuant to Condition MECH-1.

MECH-2: No CBO and/or CAL-OSHA inspections pursuant to Condition MECH-2
(pressure vessels) were conducted during this reporting period.

ELEC-1: All electrical equipment has been received. Relay and breaker testing was
completed during the April reporting period.

TSE-1: The Transmission System Engineering Master Drawing List/Master Specification
List can be found on the CBO’s website.

TSE-3: Construction of the transmission line was completed in November 2011.
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TSE-4: All electrical equipment has been received. Information on the number of
electrical drawings approved and submitted for approval can be found on the CBO’s
website.

4.0 Compliance Matrix

Condition of Certification COM-6 requires that a compliance matrix, which shows the
status of the Conditions of Certification, be included in the Monthly Compliance Report.
Included as Exhibit 9, is an updated compliance matrix. Please note, given the size of
the matrix, only those conditions pertaining to construction are included. A complete
matrix was provided in Monthly Compliance Report #1.

5.0 Conditions Satisfied During Reporting Period
Condition Worker Safety-2 was approved by the CEC during the reporting period.

6.0 Missed Submittal Deadlines

No submittal deadlines were missed during the reporting period.

7.0 Approved Changes to Conditions of Certification

No changes have been made to the Conditions of Certification since the Final Decision
was issued.

8.0 Filings or Other Permits To/ From Other Agencies

The following filings were made to the San Joaquin Valley Air Pollution Control District
and the U.S. Environmental Protection Agency during the reporting period:

* CEMS Certification Testing Notification pursuant to the Acid Rain Program
requirements

* Acid Rain Monitoring Plan

* Source Test Notification

* Unit 4 First Fire and Operations Notification

9.0 Projection of Project Compliance Activities Scheduled for May
2012/June 2012

The following compliance documents are anticipated to be submitted during the May
2012/June 2012 reporting periods:

*  COM-12: Facility Closure Plan
* LAND-2: Restoration of agricultural lands
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* SOIL & WATER-1: Notice of Termination and Annual Compliance Report for
the Central Valley Regional Water Quality Control Board

* SOIL & WATER-4: Submittal of evidence that the water metering devices are
operational on the water supply and distribution systems.

10.0 Additions To On-Site Compliance File

The WEAP signed acknowledgement forms for the reporting period and the compliance
documents submitted during the reporting period were added to the compliance files.

11.0 Request to Dispose of Items Required to be Maintained in Project
Files

There are no items in the project compliance files of which TID is requesting to dispose.

12.0 Complaints, Violations, Warnings, Citations

There were no complaints, violations, warnings, or citations issued during the reporting
period.

10



EXHIBIT 1

PROJECT SUMMARY SCHEDULE



ID 2012
\pril May | June
O 415 [ 422 | 429 | 56 | 513 | 520 | 527 | 6/3 | 610 | 6/17 | 6/24 7/1 7/8
29 || CTG 3 - Pre-Start and Crank Testing
51 5/2
00%
45 | CTG 2 - Water Injection System
51 5/2
100%
30 || CTG 3 - Rotation Tests and FIRST FIRE
5/2
100%
31 | CTG 3 - AVR - Low Load Testing
5/3 @ 5/3
100%
46 | CTG 2 - Pre-Start and Crank Tegting
5/9 5/10
100%
T | EIT - TA3 Tempering Air Urit 3
@& 5/11
100%
47 | CTG 2 - Rotation Tests and FIRST FIRE
5/10 @@ 5/11
100%
48 | CTG 2 - AVR - Low Load Testing
511 @ 5/12
100%
14 | CTG 4 - Scaffold at Distribution Grid
514 @ 5/14
100%
15 |4 CTG 4 - Scaffold at CO Calalyst Frame
514 @ 5/14
100%
16 |4 CTG 4 - Scaffold at SCR Cctalyst Frame
514 @ 5/14
100%
32 |FE CTG 3 - Scaffold at CO Cafalyst Frame
514 @ 514
0%
17 | CTG 4 - Install Distribution Grid
5/15 5/16
100%
33 | CTG 3 - Scaffold at SCR Catalyst Frame
5/15 @ 5/15
0%
2 | EIT - TA2 Tempering Air Unit 2
17
100%
18 | CTG 4 - Install C() Catalyst
63 |
19 | CTG 4 - SCR Frame Repair Design
20 |[EE
21 |[E CTG 4 - Install SCR Catalyst
34 |[E CTG 3 - SC
5/21
0%
64 |[EE PRF - Receive Proposal
5/21
0%
22 |[E CTG 4 - Remove Scaffold at Distribution Grid
5/23 @ 5/23
0%
35 |[E CTG 3 - Ins{all Distribution Grid

5/23 @ 5/23
0%

Page 1




ID 2012
\pril | May | June
O 415 | 422 [ 429 | 5/6 | 513 | 520 | 527 | 63 | 610 | 617 | 624 | 71 7/8
65 PRF - Requisition Purchase Order
5/23 @ 5/23
0%
23 |[E CTG 4 - Remove $caffold at CO Catalyst Frame
5/24 @ 5/24
0%
36 |[E CTG 31 Install CO Catalyst
5/24 g 5/24
0%
3 |E AMA - Impcrt Ammonia into the Plant
5/25 @ 5/25
0%
4 & APC - Unit 4 - Hand W
5/25
24 |[E CTG 4 - RemoveScaffold at SCR Catalyst Frame
5/25
37 | CTG 3 | Install SCR Catalyst
5/25 § 5/25
0%
49 |[E CTG 2 - Scaffold at Distribution Grid
5/29
38 |[E: CTG 3 - Remove Scaffold at Distribution Grid
5/29 ¢
39 |FE CTG 3 - Rémove Scaffold at CO Catalyst Frame
5/29
50 |G CTG 2 - Scaffold at CO Catalyst Frame
5/30
25 | CTG 4 - CEMS Commissioning (Seven Day Drift Test)
5/29 6/5
26 |[E CTGC| 4 - WLN Tuning (Wet Low Nox)
5/29
27 ([ CTG 4|- Generator/AVR Dynamic Testing
5/29
40 [ CTG 3 - RemoveScaffold at SCR Catalyst Frame
5/30
51 | CTG|2 - Scaffold at SCR Catalyst Frame
5/31
52 |[EE CTG 2 - SCR Frame Repair
41 |[E CTG|3 - CEMS Commissioning (Seven Day Drift Test)
' 6/9
0%
42 |[E CTG 3 - WLN Tuning (Wet Low Nox)
43 |[E CTG 3 - Generator/AVR Dynamic Testing
5 | APC - Unit 3 - Hand Work Paving
5/30
8 | PNl - PAC.MOBILE - GE/UEI Trailer
5/31
53 |[E CTG 2 - Install Distribution Grid
6/3 g 6/3
6 | APC - Unit 2 - Hand Work Paving




ID 2012
\pril | May June
O 415 [ 422 [ 4290 | 56 | 513 | 520 | 527 | 63 | 610 | 617 | 624 | 71 | 7/8
9 |E PMI - PAC.MOBILE - IEC Trailer
6/1 6/1
54 |[EE CTG 2 - Install CO Catalyst
6/4
0%
55 |G CTG2-1
0%
56 |[EF CTG 2 - Remove Scaffold at Distribution Grid
6/5 @ 6/6
0%
28 |[EE CTG 4 - Unit 4 Commissioning Complete
6/5 ¢ 6/5
0%
13 | PMI - Finalize Perimeter Fence
6/4 6/8
(]
57 |[E ICTG 2 - Remove Scaffold at CO Catalyst Frame
58 |[EE CTG 2 - Remoy
0%
7 | APC - Main Line Paving with Machine
6/6 6/8
0%
44 & CTG 3 - Unit 3 Commissioning Complete
6/9 ¢ 6/9
0%
59 |E& CTG 2 - CEMS Commissioning (Seven Day Drift Test)
6/9 6/18
0%
60 |EE CTG|2 - WLN Tuning (Wet Low Nox)
6/9 /12
0%
61 |[& CTG 2 - Generator/AVR Dynamic Testing
6/9
10 |[E& PMI - PAC.MOBILE - PMI TRAILER
: 6/7
1 | PMI - PA - GUARD SHACK
6/8
0%
12 | PMI - AAA - PORTABLE TOILET REMOVAL
6/8 @ 6/8
0%
62 |E: CTG 2 - Unit 2 Commissioning Complete
6/18 ¢ 6/18
0%
66 |[EE PRF - Vendor Onsite
0%
67 |[EE PRF - Performance Test
6/20 6/23
68 |
69 |[E
70
71 | WECC - PSS TESTING
7/2 g 7/2

Page 3




EXHIBIT 2

KEY EVENTS LIST



KEY EVENTS LIST

PROJECT: TID Almond 2 Power Plant

DOCKET #: 09-AFC-2C

COMPLIANCE PROJECT MANAGER: Bruce Boyer

EVENT DESCRIPTION

DATE

Certification Date

December 15, 2010

Obtain Site Control

September 10, 2010

Online Date

July 2012

POWER PLANT SITE ACTIVITIES

Start Site Mobilization

February 28, 2011

Start Ground Disturbance

March 1, 2011

Start Grading

March 21, 2011

Start Construction

March 21, 2011

Begin Pouring Major Foundation Concrete

April 6, 2011

Begin Installation of Major Equipment

June 2011

Completion of Installation of Major Equipment

September 1, 2011

First Combustion of Gas Turbine April 25, 2012
Obtain Building Occupation Permit April 2012
Start Commercial Operation July 2012

Complete All Construction

March 20, 2012

TRANSMISSION LINE ACTIVITIES

Start T/L Construction September 2011
Synchronization with Grid and Interconnection April 26, 2012
Complete T/L Construction November 2011
FUEL SUPPLY LINE ACTIVITIES
Start Gas Pipeline Construction and Interconnection May 26, 2011
Complete Gas Pipeline Construction December 2011
WATER SUPPLY LINE ACTIVITIES

Start Water Supply Line Construction N/A
Complete Water Supply Line Construction N/A




EXHIBIT 3

CONSTRUCTION PHOTOGRAPHS
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East Side of A2PP Site

Power Distribution Center #4 Coating Over Fire Protection



Regrading Along East Side of A2PP Site



EXHIBIT 4

AQCMM MONTHLY REPORT



Almond 2 Power Plant Project



4/2/12

4/3/12

4/4/12

4/5/12

4/6/12

4/9/12

Almond 2 Power Plant AQCMM Log

Weather-Clear, Wind 8 MPH NW, Temp 47 Deg F. Water truck on site.

On site 6:15 AM. 0.16 inch rain over weekend.

AQCMM Sam Comstock off site 11:05 AM, Devin Chapin covering for AQCMM.
Attended all employees Weekly safety meeting outside of PMI trailer.

Hand grading road base gravel around South side of Unit #4 and North side of Unit #3.
Checking ammonia alarms at all three ammonia skids.

Used 0.0 gallons of water for dust control at A2PP site.

Off site 4:20 PM.

Weather-Clear, Wind 7 MPH NW, Temp 47 Deg F. Water truck on site.

On site 6:20 AM.

AQCMM Sam Comstock off site 11:05 AM, Devin Chapin covering for AQCMM.
Painters are painting piping in gas compressor yard. Continuing hand grading road base
gravel around unit #3. Startup checks ongoing.

Used 3,400 gallons of water for dust control at A2PP site.

Off site 5:20 PM.

Weather-Clear, Wind 6 MPH NW, Temp 43 Deg F. Water truck on site.

On site 6:35 AM.

AQCMM Sam Comstock off site 11:05 AM, Devin Chapin covering for AQCMM.
Electricians installing instrumentation drawer parts in #4 generator enclosure.
Continuing with pipe insulation installation on unit #3.

Used 3,400 gallons of water for dust control at A2PP site.

Off site 5:15 PM.

Weather-Clear, Wind 8 MPH NW, Temp 41 Deg F. Water truck on site.

On site 6:25 AM.

AQCMM Sam Comstock off site 11:10 AM, Devin Chapin covering for AQCMM.
Continuing with pipe insulation installation on anti-icing skid.

Used 5,100 gallons of water for dust control at A2PP site.

Off site 4:15 PM.

Weather-Clear, Wind Calm, Temp 40 Deg F. Water truck on site.

On site 6:45 AM.

AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.

Painting and insulating crews off Good Friday per union contracts. Rough grading on
North side of unit #4. Pulling perimeter cables for site security system.

Used 3,400 gallons of water for dust control at A2PP site.

Off site 4:10 PM.

Weather-Clear, Wind 6 MPH North, Temp 46 Deg F. Water truck on site.

On site 6:15 AM.

AQCMM Sam Comstock off site 11:05 AM, Devin Chapin covering for AQCMM.
Removing site temporary power cable from poles. Doing hand compaction and grading
around equipment foundations.

Used 3,400 gallons of water for dust control at A2PP site.

Off site 4:15 PM.



4/10/12
Weather-Clear, Wind Calm, Temp 40 Deg F. Water truck on site.
On site 6:25 AM.
AQCMM Sam Comstock off site 9:10 AM, Devin Chapin covering for AQCMM.
Rough grading North side of unit #4. Grouting security lighting poles to there foundations.
Used 3,400 gallons of water for dust control at A2PP site.
Off site 5:10 PM.

4/11/12
Weather- Overcast, Wind 5 MPH, Temp 52 Deg F. Water truck on site.
On site 6:35 AM. 0.8 inch of rain today.
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Continuing with pipe insulation installation on unit #2. Painting crew last day.
Removing site temporary power poles.
Used 0,0 gallons of water for dust control at A2PP site.
Off site 5:30 PM.

4/12/12
Weather-Rain, Wind 8 MPH South Temp 50 Deg F. Water truck on site.
On site 6:20 AM 0.2 inch of rain today.
AQCMM Sam Comstock off site 9:10 AM, Devin Chapin covering for AQCMM.
Electricians and start-up crew in site, insulating and site grading crews rained out.
Used 0,0 gallons of water for dust control at A2PP site.
Off site 5:45 PM.

4/13/12
Weather-Rain, Wind 4 MPH SW, Temp 46 Deg F. Water truck on site.
On site 6:25 AM. 0.6 inch of rain today.
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Electricians putting cable tags on cables inside of electrical vaults.
Used 0,0 gallons of water for dust control at A2PP site.
Off site 4:30 PM.

4/16/12
Weather-Clear, Wind Calm, Temp 47 Deg F. Water truck on site.
On site 6:20 AM.
AQCMM Sam Comstock off site 9:10 AM, Devin Chapin covering for AQCMM.
Attended all employees Weekly safety meeting outside of PMI trailer.
Continuing with pipe insulation installation on unit #2. Pumping water out of electrical
vault #7.
Used 3,400 gallons of water for dust control at A2PP site
Off site 4:20 PM.

4/17/12
Weather-Clear, Wind Calm, Temp 51 Deg F. Water truck on site.
On site 6:10 AM.
AQCMM Sam Comstock off site 9:20 AM, Devin Chapin covering for AQCMM.
Used 3,400 gallons of water for dust control at A2PP site
Off site 4:20 PM.

4/18/12
Weather-Clear, Wind 7 MPH NNW, Temp 51 Deg F. Water truck on site.
On site 6:10
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Used 3.400 gallons of water for dust control at A2PP site
Off site 4:30 PM.



4/19/12
Weather- Clear, Wind 7 MPH NNW, Temp 54 Deg F. Water truck on site.
On site 6:20 AM.
Devin Chapin covering for AQCMM Sam Comstock off site at 11:05 AM.
AQCMM Sam Comstock off site 9:10 AM, Devin Chapin covering for AQCMM.
Electricians labeling conduits in electrical vaults. Continuing with pipe insulation
installation on unit #2.
Used 3,400 gallons of water for dust control at A2PP site
Off site 4:30 PM.

4/20/12
Weather-Clear, Wind Calm, Temp 60 Deg F. Water truck on site.
On site 6:15 AM.
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Used 3,400 gallons of water for dust control at A2PP site
Off site 4:40 PM.

4/23/12
Weather-Clear, Wind 9 MPH NNW, Temp 55 Deg F. Water truck on site.
On site 6:25 AM.
Attended all employees Weekly safety meeting outside of PMI trailer.
AQCMM Sam Comstock off site 9:10 AM, Devin Chapin covering for AQCMM.
Site East side driveway roadbed near completion.
Used 5,100 gallons of water for dust control at A2PP site
Off site 4:35 PM.

4/24/12
Weather-Scattered clouds, Wind Calm, Temp 56Deg F. Water truck on site.
On site 6:35 AM.
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Used 5,100 gallons of water for dust control at A2PP site
Off site 4:30 PM.

4/25/12
Weather- Clear, Wind 4 MPH NNW, Temp 59 Deg F. Water truck on site.
On site 6:30 AM.
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Started insulation installation on gas compressor gas-oil separators.
Used 0,0 gallons of water for dust control at A2PP site
Off site 4:50 PM.

4/26/12
Weather-Overcast, Wind 4 MPH NNE, Temp 59 Deg F. Water truck on site.
On site 6:25 AM.
AQCMM Sam Comstock off site at 9:25 AM Devin Chapin covering for AQCMM.
Continuing with pipe insulation installation on gas coalescing filter.
Used 5,100 gallons of water for dust control at A2PP site
Off site5:00 PM.
4/27/12
Weather- Mostly cloudy, Wind 9 MPH NW, Temp 49 Deg F. Water truck on site.
On site 6:30 AM.
AQCMM Sam Comstock off site, Devin Chapin covering for AQCMM.
Continuing insulation installation on gas compressor gas-oil separators.
Used 5,100 gallons of water for dust control at A2PP site
Off site 4:25 PM.



4/30/12

Weather-Clear, Wind 4 MPH SE, Temp 56 Deg F. Water truck on site.

On site 6:30 AM.

Attended all employees Weekly safety meeting outside of PMI trailer.
AQCMM Sam Comstock off site 9:05 AM, Devin Chapin covering for AQCMM.
North side of unit #4, East-West roadway near final grade.

Used 3,400 gallons of water for dust control at A2PP site

Off site 4:50 PM.



Record Keeping Form

Month: April,2012

FORM A — Area Water Application

Project Location: 4500 Crows Landing City: Modesto Size: 6.4 AC (Miles/Acres)

Owner: TID Address: 333 East Canal Drive City: Turlock Zip: 95381-0949

Contact

Person:  Sam Comstock Title:  ACQMM Phone: (209) 535-8267

Watering Schedule

Use this form to document daily water applications at a single site by recording total gallons per day and number
of applications per day at a single area. Use additional forms, as necessary, for areas with different treatment

schedules.

Area Treated:

Drive, dirt mix and gravel for dust control; pipe hydro tests.

Week | Sunday Monday Tuesday Wednesday | Thursday Friday Saturday

1 \1_ \2_ All Day \3_ All Day |4_ All Day |5_ All Day |6_ \7_
3400 gals 3400 gals 5100 gals 3400 gals

, \8_ All Day \9_ All Day \i All Day |£ All Day |£ All Day |£ \i

3400 gals 3400 gals RAIN RAIN

5 \i All Day \i All Day \i All Day |£ All Day g All Day & \i
3400 gals 3400 gals 3400 gals 3400 gals 3400 gals

. | 22 | AllDay | 23 | All Day | 24 | All Day | 25 | All Day | 26 | All Day | 27 | [ 28 |
5100 gals 5100 gals RAIN 5100 gals 5100 gals

A ) B O B

gals
[ | [ | [ | L[| L | L L

Area Treated: 6.4 AC




Record Keeping Form

Project Location:

Owner:

Contact Person:

Month:April,2012

FORM B - For Cleanup of Trackout Carryout

4500 Crows Landing

TID

Sam Comstock

Address:

City: Modesto Size: 6.4 (Acres)
333 East Canal Drive City: Turlock Zip: 95381-0949
Title: ACQMM Phone: (209 )535 -8267

Sweeping / Cleanup Schedule

Use this form to document the cleanup schedule by entering the time of day cleanup is done.
Mornings = am; Afternoon = pm. Write “end of day” if cleanup is done at the end of the workday.

Week Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
Ending
1100 1100 1100 1100 1100
4/8/12 am
End of day | End of day End of day | End of day End of day
pm
Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
1100 1100 1100 1100 1100
4/15/12 am
End of day | End of day End of day End of day End of day
pm
Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
1100 1100 1100 1100 1100
4/22/12 am
End of day | End of day End of day End of day End of day
pm
Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
1100 1100 1100 1100 1100
4/29/12 am
End of day | End of day End of day | End of day End of day
pm
Sunday Monday Tuesday Wednesday | Thursday Friday Saturday
am

pm




Record Keeping Form

Month: April 2012

FORM C — For Permanent / Long Term Dust Controls

Project

Location: 4500 Crows Landing City: Modesto Size: 6.4 (Acres)
Owner: TID Address: 333 East Canal Drive PO Box 949 City: Turlock Zip: 95381-0949
Contact

Person: Sam Comstock Title:  ACQMM Phone: (209 )535 -8267

Permanent Activities

Describe the types of permanent dust controls implemented, the date, the activity, such as applying an organic dust
suppressant, gravel, paving or a trackout control device. Add comments such as the amount used, where used,

brand name.
Dust Control Activity . I
D : .
ate Performed (Gravel, paving) Comments: Type of material, application rate
03-01-11 Large crushed rock at main gate Knock off dirt from tires/vehicles
04-01-11 Gravel (hammered) Around office trailers, lunch room and parking areas.
Widen front main gate and add more To accommodate large loads; knock off dirt from
07-05-11 large crush rock tires/vehicles.
09-27-11 Rumble rock at front gate Turn over rock to knock out build up dirt
10/20/11 Hydroseed Winco retention pond California Native seed erosion blend.
10/21/11 Hydroseed A2PP retention pond California Native seed erosion blend.
Placed permanent crushed rock on
10/26/11 | Switch Yard 1 %" x %” MA Crushed rock
Placed AB bed in preparation for Asphalt
west of GSU’s and in between
11/3/11 Transformers and PDC CLASS II, RECYCLED AGREGATE BASE MATERIAL
Permanent AB placed in and around all 3
4/30/12 units in preparation for asphalt CLASS Il, RECYCLED AGREGATE BASE MATERIAL
Permanent AB placed in Almond 1 unit
4/30/12 in preparation for asphalt CLASS Il, RECYCLED AGREGATE BASE MATERIAL
4/30/12 All switch yard area complete per scope | CLASS Il, RECYCLED AGREGATE BASE MATERIAL
90% of Gas compressors area completed
with permanent AB in preparation for
4/30/12 asphalt CLASS 1l, RECYCLED AGREGATE BASE MATERIAL




Comments:

Ongoing 'hammered' gravel being placed to cut down dust.

A-3
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Ultra Low Sulfur Diesel Fuel

Ledger
For Month Of: April 2012
DT)I;ZW ng::.'ty Delivered To Received From Equip. # Operating Hrs.
03/05/12 40 Antioch Paving E.R. Vine & Sons, Inc.
03/09/12 40 Antioch Paving E.R. Vine & Sons, Inc.
04/05/12 40 Antioch Paving E.R. Vine & Sons, Inc.
04/09/12 40 Antioch Paving E.R. Vine & Sons, Inc.




E" R.VINE & SONS, nc. ibyrgs FUEL MANAGEMENT REPORT

, CFN REPORT DATE: 03/15/12
2825 Railroad Ave. - Ceres, CA 95307 L/ DUE DATE: 03/31/12
RETURN SERVICE REQUESTED > TOTAL AMOUNT DUE: $1,039.50
“ tﬁ ® ‘
INVOICE NUMBER: 220024
ACCOUNT NUMBER: ANTIO07929
] 42.ER031512.D11
" ANTIOCH PAVIN E.R. Vine & Sons, Inc.
P O BOX 1669 G COINC 2825 Railroad Ave.
Ceres, CA 95307
ANT[OCH CA 94509 IIIIIIlIIIIII”I”IIIIIIIIIIII'IIIIIIIII'IIIlIIIIIIIIlIIIIIl“

Please make check payable to E.R. Vine & Sons, Inc.
Please detach at perforation and return upper portion with your payment.

ACCOUNT: ANTI1007929 INVOICE: ZZ0024 REPORT DATE: 03/15/12 03/31/12 PAGE: 1 of 1

DUE DATE:

E CBET oo 88T U OTHER Total$ |
Card 7053294 JOHN CICHOSZ :
0000000 002886 CERES - CA 03702712 12:15 00001101 REG 29.427 3.73900 5.39 10.51 3.63 0.29 129.85
0000000 002886 CERES - CA 03/05/12 10:16 00000777 100.0 REG 37.673 3.73900 6.89 13.45 4,65 0.38 166.23
0000000 002886 .CERES - CA 03/08/12 15:41 00001101 REG 30.597 3.73900 5.60 10.92 3.78 0.30 135.00
0000000 005684 -ANT |OCH, CA 03/12/12 05:09 REG 33.167 3.71638 6.07 11.84 4,59 0.33 146.09
0000000 005684 ANTIOCH,CA 03/15/12 09:07 REG 30.446 3.64208 5.57 10.87 4.16 0.30 131.79
Card 7053296 JOHN-RED DIESEL ONLY
0000000 002886 CERES - CA 03/05/12 10:07 00000777 101.0 DSLRE 39.494 8.75900 0.00 0.00 14.50 0.39 163.35
0000000 002886.CERES - CA 03/09/12 12:01 00001101 DSLRE 39.995 3.79900 0.00 0.00 14.85 0.40 167.19
Grand Totals..... 240.799 29.52 57.59 50.16 2.39 1039.50

TOTALS BY DRIVER CARD

7053294 JOHN CICHOSZ 29.52 57.59 20.81 1.60 708.96

7053296 JOHN-RED DIESEL ONLY 0.00 0.00 29.35 0.79 330.54

Carj;i Totials.i, ............ 29.52 57.59 50.16 -2.39 1039.50
TOTALS BY STATE/FUEL

CA DSLRED 0.00 0.00 29.35 0.79 330.54

CA REG

29.52 57.59 20.81
29.52 57.59 50.16

e

.60 708.96

State/Fuel Totals........ .39 1039.50

N

TOTALS BY STATE
" CA Excise Taxes
State Totals.............

240.799 29.52 57.59 50.16
240.799 29.52 57,69 50.16

n

.39 1039.50
.39 1039.50

N

Total Amount Due $1,039.50

£ THE STATE OF CALIFORNIA
= LER'S INFORMATION; KNOWLEDGE AND BELIEF ARE
T INCLUDED IN THIS INVOICE WILL BE BILLED TO THE CUSTOMER AT A

EASQNAELE:ATFORNEY’S FEES IF COLLECTION IS REQUIRED.

E.R. Vine & Sons, Inc. - 2825 Railroad Ave. - Ceres, CA 95307 - Phone : (209) 537-0723 FAX : (209) 537-1402




R

- E.R.VINE & SONS, inc. mombar of FUEL MANAGEMENT REPORT

) CFN REPORT DATE: 04/15/12
’ 2825 Railroad Ave. - Ceres, CA 95307 V 4 DUE DATE: 04/30/12

RETURN SERVICE REQUESTED TOTAL AMOUNT DUE: $864.23

INVOICE NUMBER: 2720026

ACCOUNT NUMBER:  ANTIO07929 \I% C))\

40.ER041512.D11 LR & S I
.R. Vine & Sons, Inc.
Q%T:B.OOC)EHZ@{\;/]NG G iRg 2825 Railroad Ave. :
f{p Ceres, CA 95307

n ANTIOCH CA 94509 " lllll |III” IIIII'IlI‘ llII ”IIIIl I I III|I I I lllll ”

(RO A R

Please make check payable to E.R. Vine & Sons, Inc.
Please detach at perforation and return upper portion with your payment.

ACCOUNT ANT I 007929 INVO I CE 220026

Locatnen
Card 7053294 JOHN CICHOSZ
0000000 005684 ANTIOCH,CA 04/03/12 05:03 REG 29.235 3.64338 5.35 10.44 3.99 0.29 126.58
0000000 002886 CERES - CA 04/05/12 07:16 00001101 REG 30.231 3.59900 5.53 10.79 3.60 :0.30  129.02
0000000 002886 CERES - CA 04/09/12 07:18 00001101 REG 33.881 3.59900 6.20 12.10 4.04 - 0.33  144.61
0000000 005684 ANTIOCH,CA 04/12/12 18:13 REG 31.361 3.56228 5.74 11.20 4.19 0.31 133.16
Card 7053296 JOHN-RED DIESEL ONLY
0000000 002886 CERES - CA 04/05/12 07:20 00001101 DSLRE 39.995 3.75900 0.00 0.00 14.69 0.40 165.43
0000000 002886 CERES - CA 04/09/12 07:23 00001101 DSLRE 39.995 3.75900 0.00 0.00 14.69 0.40 165.43
..... 22.82 44 .53 45.20 2.03 864.23

TOTALS BY DRIVER CARD

7053294 JOHN CICHOSZ 22.82 44 .53 15.82 1.28 533.37

7053296 JOHN-RED DIESEL ONLY 0.00 0.00 29.38 0.80 330.86

Card TotalSu .y ivnsssn ey

22.82 44,53 45.20 2.03 864.23

TOTALS BY STATE/FUEL
CA DSLRED
CA REG
State/Fuel Totals........

0.00 0.00 29.38 0.80 330.86
22.82 44,53 15.82 1.23 533.37
22.82 44 .53 45.20 2.03 864.23

TOTALS BY STATE
CA Excise Taxes
State Totals::cueuvvwass

204.698 22.82 44.53 45.20 2,08 864.23
204.698 22.82 44 .53 45.20 2.03 -864.23

Total Amount Due $864.23

TAXES ARE ADDED TO THE UNIT: PRICE ON ALL TRANS‘ )
~ERRORS IN PRICE, EXTENSION AND:ADDITION ARE SUBJE
TAXNOTICE: SELLER HAS INCLUDED- OR EXCLUDED'FEDE
APPLICABLE 10 THIS SALE.: ANY TAX OR FEE SUBSEQUENT
LATER DATE

E.R. Vine & Sons, Inc. - 2825 Railroad Ave. - Ceres, CA 95307 - Phone : (209) 537-0723 FAX : (209) 537-1402




Almond 2 Equipment On Site Ledger

New Equip. * Decal
Date: Line Equip. Type Manufacturer Equip. # Model# Engine Mod Engine Ser. # Family # Contractor HP Disp. Hrs. Tier Rental
3/10/2011 *8 |Broom Lay-Mor 13001-3038 |8HC V1505 AJ3467 AKBXL01.5BCD |PMI 46| 1.50] 90.1] 4 |Cresco
4/4/2011 *17 |Extended Forklift JLG 1047648 10054 QSB4.5 45862694 8CEXL275AAG  [Collins Electrical 110] 4.3] 2220 3 [United rentals
4/25/2011 *23 | Personnel Cart Deere Owner HPX Gator 3TNEG8C-EJUV |CH300D024247 |[4YDXL0.78U3N |TID 18.2] 0.8 1369] 1 [Owner
7/18/11 *45 [Manlift Genie 12552-2507 |S-65 404D-22 749301 BH3XL02.22N4L |PMI 2.2 45| 4 |[Cresco
8/5/2011 *55 |Extended Forklift Carerpillar NM28827 TL1055 C4.4 44413022 BPXL04.4NJ1 PMI 87| 4.40 19| 3 |Cresco
8/29/2011 *62 [Manlift Genie 234703 Z-60/34 D2011-L-031 10646363 8DZXL03.1041 PMI 49| 23 4 |Sun Belt
12/13/2011 | *73 |Skip Loader Deere 1040743 210LJ 4045HT054 PE4045L172167 |BJDXL06.8106 Antioch Paving Co. 98| 45 12| 3 |Pape




Summary of Diesel Construction Equipment Mitigation Determinations

For month of : Apr-2012
I JEquipment Make & Engine Make, Model, [Tier 3 Days Excess Oil Adequate Adequate Is there an ARB Certified [Mitigation Determination
t  IModel Rating Engine Expected |Consumption Expected |[Exhaust Temp. |Installation Space ( |Soot Filter this engine ( ( ULSFO, Tier 3 engine, soot
:1 (yes/no) |]Onsite (yes/no) (yes/no) yes/no) yes/no) filter)
Lay - Mor Kubota
8 |Broom V1505 Yes 365 No N/A N/A N/A
8HC 46 HP ULSFO
JLG Cummins
17 |Extended Forklift QSB4.5 Yes 120 No N/A N/A N/A
QSB4.5 ULSFO
Deere Yanmar Co. Exempt
23 |Personnel Cart 3TNE68C-EJUV No 305 No N/A N/A N/A Less than 50 HP
HPX Gator 18.2 HP ULSFO
Genie Ihi Shibaura
45 |Manlift 404D-22 Yes No N/A N/A N/A
S-65 50 HP ULSFO
Caterpillar Perkins
55 |Extended Forklift C4.4 Yes No N/A N/A N/A
TL1055 87 HP ULSFO
Genie Deutz AG
62 |Manlift D2011-L-031 Yes No N/A N/A N/A
Z-60/34 49 HP ULSFO
Deere John Deere
73 |Skip Loader 4045HT054C Yes 30 No N/A N/A N/A
210LJ 84 HP ULSFO
85
86
87
88

89




Diesel Engine Data Summary

For month of : Apr-2012
I JEngine Make & Model ]Engine Serial Number JEngine |Engine Engine |EPA/ARB Tier 3 Engine |Operating Hrs. Exhaust Temp. ]Contractor
t Mfr. Displacement Rating |Conformity Available since last major
:1 Year (Liters) (HP) Date overhaul
Kubota
8 |Broom AJ3467 2010 1.5 46 HP | 12/22/2009 Tier 4 90.1 NA PMI
V1505
Cummins
17 |QSB4.5 45862694 2008 4.5 110 | 12/19/2007 Tier 3 2220 NA Collins Electrical
Yanmar Co.
23 |Personnel cart CH3008D024247 | 2004 0.78 18.2 | 7/13/2004 Tier 1 1369.9 NA TID
3TNERSC-EJUV Exempt less than 50 HP
IHI Shibaura
45 [Manlift 749301 2011 2.2 12/27/2010 Tier 4 45 NA PMI
Perkins
55 |Extended Forklift 44413022 2007 4.4 87 | 12/21/2007 Tier 4 19 NA PMI
c4.4
Deutz
62 [Manlift 10646363 2008 2.33 49 1/16/2008 Tier 4 NA PMI
D2011-1 -031
Deere
73 |Skip Loader PE4045L172167 2010 4.5 84 HP| 12/6/2010 Yes 98 NA Antioch Paving Co.
4045HT054
85
86
87
88

89
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INTRODUCTION

The Almond 2 Power Plant (A2PP) is a nominal 174-megawatt (MW) facility consisting of three
General Electric Energy LM6000PG SPRINT natural gas-fired turbine generators and associated
equipment. The facility is located in the City of Ceres, Stanislaus County, California, on an
approximately 4.6-acre parcel adjacent to the existing 48-MW Turlock Irrigation District (TID)
Almond Power Plant.

The project site is north of the existing 48-MW Almond Power Plant, east of a WinCo
Supermarket distribution warehouse, south of a farm supply facility, and various industrial
facilities (mobile building distributor and drilling equipment storage laydown areas) are to the
east. The project address is 4500 Crows Landing Road, Modesto, California. Although the
address identifies the site in Modesto, it is located within the city limits of Ceres and is
approximately 2 miles south from the Ceres city center. Modesto is approximately 5 miles to the
north. The project site was previously used by WinCo as a borrow pit during construction of its
distribution center and was backfilled and graded in 2008 using commercially available fill. The
construction laydown and parking area is located adjacent to the western border of the site,
within the WinCo property. An approximately 6.4-acre parcel is being used for both
construction parking and laydown areas.

The A2PP will be interconnected to the TID transmission system via an approximately 1,110
foot long transmission line, which will extend south to the proposed Grayson Substation. The
project will also require that TID re-rate 2.9 miles of an existing 69-kV sub-transmission line
from the Almond Power Plant to the TID Crows Landing Substation that currently serves parts
of the cities of Ceres and Modesto as well as surrounding rural areas.

Process water will be obtained by tying in to the existing process water line for the Almond
Power Plant from the City of Ceres Wastewater Treatment Plant (WWTP). An existing well at
the southeastern corner of the Almond Power Plant property will provide Service water for the
facility. Potable water will be delivered to A2PP by a commercial water service.

Pacific Gas and Electric Company (PG&E) will design, construct, own, operate, and maintain a
natural gas pipeline that will be constructed in part to serve the A2PP project. The alignment for
PG&E'’s Line DFM 7216-03 is approximately 11.6 miles long and generally extends in a
southerly direction from the existing Almond Power Plant boundary and joins with PG&E's
existing natural gas pipeline, Line #215, at West Bradbury Road. In addition, a 1.8-mile-long
segment of Line #215 will be reinforced along Prune Avenue on the western side of the San
Joaquin River. This segment is referred to as the Reinforcement Segment. No work is planned
within or under the river or on its banks. All pipeline water crossings occur under or in TID’s
managed canal and drain system. The construction right-of-way (ROW) for the pipeline would
be 85 feet wide, and the permanent pipeline easement would be 50 feet wide. The pipeline
would be installed in a relatively shallow trench; however, to cross under the Harding Drain,
Crows Landing Road and other TID canals, drains, and improvement district canals and/or
pipelines, a trenchless construction method will be used (i.e., horizontal directional drill, jack
and bore or hammer bore) construction method will be used.



The project was designed to avoid significant adverse impacts to sensitive biological resources
to the furthest extent feasible. Protection measures were developed during informal and formal
consultation with local, state, and federal agencies to minimize unavoidable project impacts.
Project approval from the California Energy Commission (CEC) was on December 15, 2010 and
included conditions that must be monitored by the Designated Biologist (DB). The DB or
Biological Monitor (BM) will be available during all phases of construction to ensure
compliance with the mitigation measures outlined in the Biological Resources Mitigation
Implementation and Monitoring Plan (BRMIMP). The following report includes a summary of the
A2PP monitored biological activities for April 2012.



MONITORED MITIGATION MEASURES AND
PERMIT CONDITIONS

Mitigation measures for the A2PP project site were developed through consultation with the
California Energy Commission (CEC), and state and federal agencies. Documentation of
compliance with any conditions of the agency permits will be included in this section when
required on the project.

Conditions of Certification (COC)

All COC’s were in compliance for the month of April. The following COC’s BIO-5, BIO-6, and
BIO-7 were applicable compliance measures for the month of April 2012 and require specific
language to be included in each monthly compliance report. Therefore each is addressed
separately below.

BIO-5. States that every worker will attend and participate in the Worker Environmental
Awareness Program (WEAP) and the DB and/or BM make weekly site visits to insure
that BIO-5 was in compliance. During the month of April, the DB Todd Ellwood and BM
Victor Leighton verified project compliance with BIO-5.

BlO-6. States that implementation of BRMIMP measures shall be reported in the monthly
compliance reports by the DB (i.e., survey results, construction activities that were
monitored, species observed). A written monthly report was prepared by the BM Victor
Leighton and DB Todd Ellwood for the month of April and identifies survey results and
construction activities (General Notes and Observations) and species observed
(Appendix A).

BIO-7. Addresses the implementation and application of biological impact and
avoidance measures, Best Management Practices (BMPs), Stormwater Pollution
Prevention Plan (SWPPP), and staking and flagging of exclusion zones of biological
resources. Also, every worker must participate in the WEAP and the DB and/or BM are
to make weekly site visits to insure that BIO-7 was in compliance. During the month of
April, the DB Todd Ellwood and BM Victor Leighton verified project compliance with
BIO-7.



SUMMARY OF SITE ACTIVITIES

This section provides a summary of April’s project activities and associated biological
monitoring. A cumulative wildlife species list is included in Appendix A. The DB Todd
Ellwood and BM Victor Leighton provided oversight during the month of April and completed
logs summarizing activities, personal interactions, and observations made during each site visit.
These logs are available on request.

Power Plant Site Construction

A2PP site construction in April included continued work in the electrical and gas yard; finish
work within the three Selective Catalytic Reduction (SCR) units; final wire installation and
panel work for the three SCR units and associated facilities; continued work on the gas metering
station; final earthwork elevation and base-rock grading; continued upkeep of sediment fence
and SWPPP measure installation; and maintenance of winterization BMP’s (for example,
hydroseeding of stormwater basins) and sediment fence for the A2PP site and Winco Foods
property. A2PP construction is approximately 99 percent complete to date.

PMI released the majority of the site over to TID on March 20t for commissioning; however due
to weather, final grading and asphalting will not be completed until approximately mid May
2012. PMI was onsite, maintaining BMP’s and applicable COC’s and will continue working with
TID to bring the plant to final completion status. When final grading and installation of asphalt
throughout the plant site is completed, biological monitoring and weekly site visits by the DB
and/or BM will be discontinued in accordance with COC’s requirements. Monitoring and
weekly site visits were performed by Mr. Ellwood and Mr. Leighton for April as required
within the COC’s to document permit compliance.

Worker Environmental Awareness Program

The Worker Environmental Awareness Program (WEAP) was developed exclusively for the
A2PP project. Program materials include a worker handbook, training video, posted speed limit
signs and sensitive species awareness supporting posters. As required by the COC BIO-5, all
new employees must attend the WEAP. A total of forty-three personnel received WEAP
training in April at the A2PP site. This includes a few workers trained by TID in March. A
cumulative total of seven hundred eighty-eight workers have been trained to date for the
overall project. The PMI and TID keep signed affidavits on file and Susan Strachan, TID's
Compliance Project Manager, keeps PG&E’s WEAP training copies.



GENERAL DAILY NOTES AND OBSERVATIONS

During April DB Todd Ellwood and BM Victor Leighton, covered daily and weekly project
biological oversight. The monitoring efforts are documented below. No wildlife issues or
interactions occurred for the month of April; therefore, there are no wildlife observations forms
included with this report. Representative photographs are included in Appendix B.

On April 314, BM Victor Leighton was on site to conduct a weekly inspection of the A2PP site.
The BM contacted key construction personnel during the site inspection to address any issues or
concerns at the time of the survey. No issues or question were raised during these interactions.
Site work included final base-rock and grading between SCR unit 3 and 4 and painting in the
gas compressor yard. Removal of construction worker shacks and storage containers as part of
general site cleanup also occurred. The BM inspected the work site for nesting birds; none were
observed. A2PP construction was in compliance with all biological resources COCs. For
representative photographs taken on this day, please refer to Appendix B, photographs 1 - 3.

On April 10th, DB Todd Ellwood was on site to conduct a weekly inspection of the A2PP site.
The DB contacted key construction personnel during the site inspection to address any issues or
concerns at the time of the visit. No issues or questions were raised during these interactions.
Site work included dirt grading and base-rock leveling throughout the site, miscellaneous
electrical work inside the new facilities and site cleanup as part of project completion. A2PP
construction was in compliance with all biological resources COCs. For representative
photographs taken on this day, please refer to Appendix B, photograph 4.

On April 24t BM Victor Leighton was on site to conduct a weekly inspection of the A2PP site.
The BM contacted PMI during the site inspection to address any issues or concerns at the time
of the survey. No issues or question were raised during these interactions. Site work included
final base-rock and grading north of SCR unit 4. Removal of the construction trades shacks,
storage containers, office trailers and general site cleanup continued as part of project
completion. A red-tailed hawk was observed foraging over the A2PP site. The hawk was being
mobbed by ravens and eventually left the area. Red-tail hawks have been observed perching in
towers adjacent to the site; however no nests have been documented within 250 feet of the
project facilities to date. A2PP construction was in compliance with all biological resources
COCs. For representative photographs taken on this day, please refer to Appendix B,
photograph 5.



APPENDIX A

Cumulative Wildlife Species Observed In or Near
the Project Area




Cumulative Wildlife Species Observed in or Near the A2PP Project Area

Common Name

Scientific Name

Comments

BIRDS

American white pelican

Pelecanus erythrorhynchos

Pipeline route

Double crested cormorant

Phalacrocorax auritus

Pipeline route

Greater white-fronted goose

Anser albifrons

Fly over

Canada goose

Branta canadensis

Pipeline route

Mallard Anas platyrhynchos TID stormwater pond
Northern shoveler Anas clypeata Fly over
Lesser scaup Aythya affinis Fly over
Canvasback Aythya valisineria Fly over
Common merganser Mergus merganser Fly over

Ruddy duck

Oxyura jamaicensis

Pipeline route

White-faced ibis

Plegadis chihi

Pipeline route

Great blue heron

Ardea herodias

Pipeline route

Green heron

Butorides virescens

Pipeline route

Great egret

Ardea alba

TID pond

Snowy egret

Egretta thula

Pipeline route

Turkey vulture

Cathartes aura

Fly over

White-tailed kite

FElanus leucurus

Pipeline route

Northern harrier

Circus cyaneus

Pipeline route

Cooper’s hawk

Accipiter cooperii

Pipeline route

Sharp-shinned hawk

Accipiter striatus

Fly over

Red-shouldered hawk

Buteo lineatus

Pipeline route

Red-tailed hawk

Buteo jamaicensis

Project site and laydown areas Also Dark Morph
variety at Carpenter Rd and West Bradbury Rd

Swainson’s hawk

Buteo swainsoni

Pipeline route

American kestrel

Falco sparverius

A2PP and laydown areas

Peregrine falcon

Falco peregrinus

A2PP at Pipeline route

Merlin Falco columbarius Pipeline route

Sandhill crane Grus canadensis Fly over

Killdeer Charadrius vociferus A2PP and laydown areas
Blackneck stilt Himantopus mexicanus Pipeline route

American avocet

Recurvirostra americana

Pipeline route

Greater yellowlegs

Tringa melanoleuca

TID stormwater pond

Lesser yellowlegs

Tringa flavipes

Pipeline route

Long-billed curlew

Numenius americanus

Fly over

Least sandpiper

Calidris minutilla

Pipeline route

Wilson’s phalarope

Phalaropus tricolor

Pipeline route

Ring-billed gull

Larus delawarensis

Transmission line route

Herring gull

Larus argentatus

Transmission line route

California gull

Larus californicus

Transmission line route

Bonaparte’s gull

Larus philadelphia

Transmission line route
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Cumulative Wildlife Species Observed in or Near the A2PP Project Area

Common Name

Scientific Name

Comments

Rock pigeon (Exotic)

Columba livia

A2PP and laydown areas

Mourning dove

Zenaida macroura

A2PP and pipeline route

Great horned owl

Bubo virginianus

Pipeline route

Anna’s hummingbird Calypte anna Pipeline route
Belted kingfisher Ceryle alcyon Pipeline route
Northern flicker Colaptes auratus Pipeline route
Nuttall’s woodpecker Picoides nuttallii Pipeline route
Black phoebe Sayornis nigricans Pipeline route

Say’s phoebe

Sayornis saya

Pipeline route

Western kingbird

Tyrannus verticalis

Pipeline route

Loggerhead shrike

Lanius ludovicianus

Pipeline route

Western scrub-jay

Aphelocoma californica

A2PP, canal, transmission line and pipeline route

Yellow-billed magpie

Pica nuttalli

Pipeline route

American crow

Corvus brachyrhynchos

A2PP, canal, transmission line and pipeline route

Common raven

Corvus corax

Pipeline route

Horned lark

Eremophila alpestris

Laydown areas and pipeline route

Tree swallow

Tachycineta bicolor

Pipeline route

Barn swallow

Hirundo rustica

Pipeline route

CIiff swallow Petrochelidon pyrrhonota Pipeline route
Marsh wren Cistothorus palustris Pipeline route
House wren Troglodytes aedon Pipeline route

American robin

Turdus migratorius

Pipeline route

Northern mockingbird

Mimus polyglottos

Laydown areas and pipeline route

European starling (Exotic)

Sturnus vulgaris

Canal, laydown areas, and pipeline route

American pipit

Anthus rubescens

A2PP Footprint

Yellow warbler

Dendroica petichia

Pipeline route

Lark sparrow

Chondestes grammacus

Pipeline route

Savannah sparrow

Passerculus sandwichensis

Pipeline route

Song sparrow

Melospiza melodia

Pipeline route

White-crowned sparrow

Zonotrichia leucophrys

A2PP, Canal and pipeline route

Red-winged blackbird Agelaius phoeniceus Pipeline route
Tricolored blackbird Agelaius tricolor Fly over
Brewer’s blackbird Euphagus cyanocephalus Pipeline route

Yellow-headed blackbird

Xanthocephalus
xanthocephalus

Pipeline route

Western Meadowlark

Sturnella neglecta

Pipeline route.

Brown-headed cowbird

Molothrus ater

Pipeline route

Blue grosbeak

Passerina caerulea

Pipeline route

House finch

Carpodacus mexicanus

Almond Power Plant and pipeline route

American goldfinch

Carduelis tristis

Pipeline route

House sparrow (Exotic)

Passer domesticus

Pipeline route
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Cumulative Wildlife Species Observed in or Near the A2PP Project Area

Common Name

Scientific Name

Comments

MAMMALS

Audubon’s cottontail

Sylvilagus audubonii

Laydown areas and remains found and one killed
on A2PP

Black-tailed hair

Lepus californicus

A2PP

California vole

Microtus californicus

A2PP and laydown areas.

Botta’s pocket gopher

Thomomys bottae

A2PP (one dead and 3 live exposed during earth
moving activities)

California ground-squirrel

Spermophilus beecheyi

Pipeline route, transmission line

Mink

Mustela vison

Prairie Flower Drain

Striped skunk

Mephitis mephitis

Pipeline route

REPTILES

Western fence lizard

Sceloporus occidentalis

Pipeline route

Pacific gopher snake

Piuophis catenifer catenifer

A2PP laydown areas several killed on the A2PP
site

Western pond turtle

Emys marmorata

Harding Drain west of Crows Landing

* Indicates new observance or additional information
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APPENDIX B

Representative Site Photographs




#1. View west of final base-rock installation and grading between the
SCR units 3 and 4. Photo taken: April 3, 2012.

#2. View west of detail grading of base-rock at SCR unit 3. Photo taken:
April 3, 2012.

B-1



#3. A view northwest of the gas compressor structures being painted.
Photo taken: April 3, 2012.

#4. A view west of ground surface between SCR units 3 and 4 ready for
asphalt application. Photo taken: April 10, 2012.
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24/04/2012°11:50 AM

#5 A view east of final base-rock installation and grading on the north
side of SCR unit 4.
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EXHIBIT 6

WEAP ACKNOWLEDGEMENT FORMS
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission
approved Worker Environmental Awareness Program (WEAP) training on biological,
‘cultural, and paleontological resources. . The training program alsé includes
information on stormwater management as required by the State Water Resources
Control Board, as part of its General Construction Permit. This training is required for .

. all personnel working on the project site, transmission lines, gas pipeline, or gas
pipeline reinforcement segment. Your signature below indicates that you understand
and shall abide by the guidelines set forth in the program materials.
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission approved Worker
Environmental Awareness Program (WEAP) training on biological, cultural, and paleontological resources.
The training program also includes information on stormwater management as required by the State Water
Resources Control Board, as part of its General Construction Permit. This training is required for all
personnel working on the project site, transmission lines, gas pipeline, or gas pipeline reinforcement segment.
Your signature below indicates that you understand and shall abide by the guidelines set forth in the program

materials.
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EXHIBIT 7

PALEONTOLOGIC RESOURCES MONITORING
REPORT



TECHNICAL MEMORANDUM

Almond 2 Power Project (A2PP) Paleontological Resources
Monitoring of Construction Activities, April, 2012

PREPARED FOR: Susan Strachan, Strachan Consulting

Sarah Madams, CH2M HILL
PREPARED BY: W. G. Spaulding, Ph.D., Paleontological Resources Specialist (PRS)
DATE: May 3, 2012

Personnel On-Call for Paleontological Monitoring This Period:
Levi Pratt - Staff Paleontologist, Paleontological Resources Monitor (PRM)
Jaspal Saini - Senior PRM

Training Conducted This Month (PAL-4)

All construction and environmental personnel continue to receive the CEC approved
Paleontological Resources Awareness Module of Worker Environmental Awareness
Training prior to working on this project.

Monitoring Conducted This Month (PAL-5)

Excavations have been completed in all paleontologically sensitive areas.

Anticipated Future Activities

The draft PRR is currently in final review and will be submitted to the client by the end of
next reporting period.

Comments, Issues or Concerns

No issues of concerns arose during this reporting period.



EXHIBIT &

SAFETY SUPERVISORS MONTHLY REPORTS



Board of Directors:
Joe Alamo

Charles Fernandes
Michael Frantz
Ron Macedo

WATER & POWER Rob Santos

Serving Centrai California since 1887

April 2012 Compliance Report

Prepared by: George Davies — T.1.D.

Project: Alimond 2 Power Plant
4500 Crows Landing Road
Modesto, CA 91613

Total TID and SSSAP trained

Project start date: February 28, 2011

43
Reporting period: April 1 — 30, 2012
Hours of operation: 7 AM to 3:30 PM Monday thru Friday
Incident Status Near miss | First aid | First aid lost time | Recordables Status:
April 0 0 0 0
YTD 7 6 0 0

Observation: No unsafe events or activities were observed this month.

Incident: No current or ongoing safety incidents.

Project Status: Overall percent complete 99.3%

PMI, Mechanical 100%

OVERAA, Civil 100%

COLLINS, Electrical and Instrumentation 100%

APC, Site work 90%

Misc. Subs (insulation, paint, security, equipment, NDE, fence, etc.) 99.5%

Oriented contractors:

PMI = APC — Collins Electric — North Star — TRB — IEC — CH2MHILL — Overaa — Harris Rebar -
Kleinfelder - All Phase (security) — TID — Maxim Crane — GE — Quality Erectors - ETI — Hotline
Brand Scaffold — Sheedy Crane Waukesha — Hanson Paint — HART — American Air Filters - Cot-
Puritech - Emerson/Chloride - Cosco Fire Farwest Corrosion — UEI - Lufkin Industries - FOSI/TID -

Turlock Irrigation District PH: 209.883.8300

333 East Canal Drive, P.O. Box 949, Turlock, CA 95381-0949 www.tid.com
Serving portions of Stanislaus, Merced and Tuolumne Counties



1. Safety summary:

All Hands Meeting attended by all construction workers is held every Monday. Safety topics
discussed during the month of March included the following:

e “Lock Out Tag Out”, LOTO

e Personal Protective Equipment

e Current expected weather conditions & proper hydration
e Pending “demobilization” activities

TID personnel flushed, sanitized, and then filled the Safety Shower reservoirs with potable
water. The Safety Showers are now completely operable.

The permanent eye wash stations were mounted and filled with potable water.

2. Safety results for the month:

All contractors: Cosco:

None None

APC: Caltrol:

None None

Collins Electric: Hanson paint
None None

PMI: Bayside insulation:
None None

All Steel Fence Erectors: TID:

None None
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TRB Associates

I
HEALTH & SAFETY MONITORING Period 04/01/12-04/30/12

Monthly CEC Project Workers Safety Report
Project: Aimond Two Power Project 09-AFC-2
Report Period: April 2012

Prepared by Inspector of Record: Taner Pamuk

1. Executive Summary of the Workers Safety Management

Project Owner TID and its project management team IEC took over the site safety since the
commissioning and test fire activities were the main work activities and major construction
activities were completed (excluding grading and paving)

2. Field Condition and Observations

No major discrepancies or violations were observed during the site visits of this Month. Aimond
Two Power Plant work activities continued to comply with the California Energy Commission’s
Final Decision Worker Safety requirements.

Some of the highlighted activities and safety precautions were:
« Gas lines were charged during this month. TID issued work permits for any performed
hot works

« The contractor PMI and its subcontractor started demobilization of their temporary
facilities

< First Fire of the Combustion Turbine unit #4 was performed successfully and
uneventfully

Pictorial summery of the site conditions (continues next page):

Page 1 of2



TRB Associates

I
HEALTH & SAFETY MONITORING

Period 04/01/12-04/30/12

Photo# 1 — Lock Out and Tag Out

Loy

Photo 3- Si grading 6brai

Photo# 4 — Personnel working on the CT units
prior to test fire

Page 2 of 2



50

TID - Almond 2 Power Plant Inspection Log

No. [Date Description of area of work: Comment(s) Signed off| CBO Approval[Open [tem

1228] 03/13/12|PDC - High Side Termenations Final Inspection for Closure 03/13/12|Doug Simms

1229] 03/13/12|Generator Breakers - Terminations Final Inspection for Closure 03/13/12|Doug Simms

1230] 03/13/12]PDC - 4160V Switchboard Final Inspection for Closure 03/13/12{Doug Simms
1231} 03/22/12]A1PP - Gas Compressors Pipe Supports 03/22/12]Doug Simms
1232| 03/22/12|Warehouse - Door Aprons 03/22/12|Doug Simms
1233] 03/28/12|Mod Aux - Landings 2,3 & 4 03/28/12]|Doug Simms

1234| 03/28/12]GSU #2,3,4 - Firestop Hilit Fire Bricks installed. 03/28/12]Doug Simms
1235] 03/28/12]|GSU #2,3,4 - Fire Alarm Functional Test 03/28/12|Doug Simms
1236| 03/28/12|Warehouse - Fire Alarm Functional Test 03/28/12|Doug Simms See inspection report
1237] 04/02/12|Panel labeling at PDC Label panel on North center 04/03/12|Vanderheiden
1238| 04/03/12|Supports for cable trays at Units 2,3,4 04/03/12|Vanderheiden
1239] 04/04/12]|Duct Seals at PCM and PDC Missing several seals Vanderheiden |Reinspection Req
1240]- 04/06/12|Supports for hydraulic lines at Units 2,3,4 |need additional supports 04/09/12|Vanderheiden

Ok- check addressing at CO2

1241} 04/09/12]|Pull Stations for fire alarm at all PCMs dump 04/09 12|Vanderheiden

1242] 04/10/12|Labeling of Panels in PCM OK 04/10/12|Vanderheiden
Elecrtical Panels in Mechanical room Missing labeling on panel s/w

1243] 04/11/12}labeling . corner04/12/12 Vanderheiden

' Ensure removal of temp wiring on East '
1244] 04/12/12]end (6] 4 04/12/12|Vanderheiden
1245] 04/13/12|Grounds to Mineral lube oil skid motors  JOK 04/13/13|Vanderheiden
1246 04/16/12|Packing of Conduits at gas compr.skids Not ready 04/17/12|Vanderheiden
1247| 04/17/12|Packing of Conduits at gas compr.skids OK 04/17/12|Vanderheiden

Grounding of Bus duct supports @ Blast

1248| 04/18/12|wall OK 04/18/12|Vanderheiden
1249| 04/19/12|Grounding of panel door at PCM 0K 04/19/12 |Vanderheiden
1250| 04/19/12|Chico seal pours at Gas compressor skids |Not ready 04/20/12|Vanderheiden
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50

TID - Almond 2 Power Plant Inspectibn Log

[No. |[Date |Description of area of work: |Comment(s) "] Signed off| CBO Approval[Open ftem
1251| 04/20/12|Chico seal pours at Gas compressor skids |OK 04/20/12| Vanderheiden
1252 04/21/12|C0O2 Discharge tests for Units 2,3,4, OK- Need final letter Vanderheiden |Need Letter
1253| 04/21/12| Fire alarm pull station addressing and test|OK 04/21/12|Vanderheiden
12541 04/24/12|Pre-First Fire Unit 4 Inspection OK 04/24/12|Vanderheiden
1255| 04/25/12|First fire and emergency shutdown Unit 4 |OK 04/25/12 |Vanderheiden
1256| 04/26/12|Ladder and Platform at PCM 2,3,4, OK 04/26/12|Vanderheiden
Toe board gap correction measures at
1257| 04/27/12|2,3,4, oK 04/27/12|Vanderheiden
1258| 04/30/12|Ammonia air pipe supports Not ready Vanderheiden |Reinspection Req
1259
1260
1261
1262
1263
1264
1265
1266
1267
1268
1269
1270
1271
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EXHIBIT 9

COMPLIANCE MATRIX



Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
AQ-SC1 | Constr |Air Quality Construction Mitigation Manager (AQCMM): | The AQCMM shall not be terminated without written N/A If occurs TID 7/20111 8/4/11 Ongoing | The AQCMM and AQCMM delegates shall have full access to all areas of
(Part 2 of The project owner shall designate and retain an on-site | consent of the compliance project manager (CPM). construction on the project site and linear facilities, and shall have the
2) AQCMM who shall be responsible for directing and authority to stop any or all construction activities as warranted by
documenting compliance with conditions AQ-SC3, AQ- applicable construction mitigation conditions. ### The on-site AQCMM may
SC4 and AQ-SCS5 for the entire project site and linear delegate responsibilities to one or more AQCMM delegates.### Resume
facility construction. of Devin Chapman as alternative delegate AQCMM submitted on
7/20/11. Approved by CEC via email from Christine Stora on 8/4/11.

AQ-SC3 | Constr |Construction Fugitive Dust Control: The AQCMM shall Include in the MCR: (1) a summary of all actions taken to [N/A Each MCR Ongoing |Any deviation from the mitigation measures shall require prior CPM
submit documentation to the CPM in each the monthly [ maintain compliance with this condition; (2) copies of any notification and approval.
compliance report (MCR) that demonstrates compliance |complaints filed with the air district in relation to project
with mitigation measures outlined in AQ-C3. See construction; and (3) any other documentation deemed
Condition AQ-SC3 for list of dust mitigation necessary by the CPM and AQCMM to verify compliance
construction requirements. with this condition. Such information may be provided via

electronic format or disk at project owner's discretion.

AQ-SC4 | Constr [Dust Plume Response Requirement: The AQCMM or an |1) The AQCMP shall include a section detailing how N/A 1) Provide Ongoing |If step 1 and 2 fail to result in effective mitigation within one hour of the
AQCMM delegate shall monitor all construction activities |additional mitigation measures will be accomplished within info as per AQ original determination, the AQCMM or delegate shall direct a temporary
for visible dust plumes. See Condition AQ-SC4 for all |the specified time limits. 2) If there are visible dust plumes SC2; shutdown of the activity causing the emissions. The activity shall not restart
dust plume monitoring and mitigation requirements. |with the potential to be transported off the project site (as 2) until the AQCMM or delegate is satisfied that appropriate additional

defined in AQ-SC4) then the AQCMM or delegate shall Immediately, if| mitigation or other site conditions have changed so that visual dust plumes

implement the procedures outlined in AQ-SC4 for occurs will not result upon restarting the shutdown source. The owner/operator

additional mitigation measures. may appeal to the CPM any directive from the AQCMM or delegate to
shut down an activity, provided that the shutdown shall go into effect
within one hour of the original determination, unless overruled by the
CPM before that time.

AQ-SC5 | Constr |Diesel-Fueled Engine Control: The AQCMM shall submit | The project owner shall include in the MCR: (1) a N/A Each MCR Ongoing |Any deviation from the mitigation measures in AC-SC5 shall require prior
to the CPM, in the MCR, a construction mitigation report |summary of all actions taken to maintain compliance with CPM notification and approval.
that demonstrates compliance with mitigation measures |this condition; (2) a list of all heavy equipment used on
outlined in Condition AQ-SC5. See SC-5 for a two page |site during that month, including the owner of that
list of d tation and 1 measures equipment and a letter from each owner indicating that the
required. equipment has been properly maintained; and (3) any

other documentation deemed necessary by the CPM and

AQCMM to verify compliance with this condition. Info may
be provided via electronic format or disk at project owner's
discretion.

AQ-SC6 All  |The project owner shall submit to the CPM for review and| 1) Submit any proposed air permit modification to the N/A 1) Within 5d | TID/ Not Started
approval any modification proposed by the project owner | CPM within five working days of either: a) submittal by the of submittal or|Sierra
to any project air permit. The project owner shall submit |project owner to an agency, or b) receipt of proposed receipt;
to the CPM any modification to any permit proposed by | modifications from an agency. 2) Submit all modified air 2) Within 15d
the District or U.S. EPA, and any revised permit issued permits to the CPM within 15 days of receipt. of receipt
by the District or U.S. EPA, for the project.

AQ-2 All  [This Authority to Construct serves as a written certificate [No verification necessary N/A N/A
of conformity with the procedural requirements of 40 CFR
70.7 and 70.8 and with the compliance requirements of
40 CFR 70.6(c). [District NSR Rule]
AQ-3 Constr | Prior to operating with modifications authorized by this The project owner shall submit to both the District and SJVAPCD Prior to First | TID/ 1112 10/11/11 Submitted [TID to submit second Title V application (first application was
Authority to Construct, the facility shall submit an CPM the Title V Operating Permit application prior to Fire Sierra SJVAPCD submitted with ATC) prior to first fire. An air district inspection then
application to modify the Title V permit with an operation. 10/12/11 CEC must be scheduled. 10/11/11 submitted to SUIVAPCD. 10/12/11
administrative amendment in accordance with District submitted to CEC.
Rule 2520 Section 5.3.4. [District Rule 2520, 5.3.4]
AQ-7 Constr/ | The exhaust stack shall vent vertically upward. The The project owner shall make the site available for N/A N/A
Ops |vertical exhaust flow shall not be impeded by a rain cap |inspection by representatives of the District, ARB, and the

(flapper ok), roof overhang, or any other obstruction.
[District Rule 4102]

Commission upon request.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-11 Constr/ | Commissioning activities are defined as, but not limited | No verification necessary N/A N/A
Startup [to, all testing, adjustment, tuning, and calibration
activities recommended by the equipment manufacturers
and the construction contractor to ensure safe and
reliable steady state operation of the gas turbine and
associated electrical delivery systems. [District Rule
2201]
AQ-13 | Startup/|Emission rates from the gas turbine system during the A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops |commissioning period shall not exceed any of the events and monitoring records required shall be included later than 30d
following limits: NOx (as NO2) - 40.40 Ib/hr and 969.6 in the quarterly operation report (AQ SC8). following end
Ib/day; VOC (as CH4) - 8.41 Ib/hr and 201.8 Ib/day; CO - of calendar
40.00 Ib/hr and 704.6 Ib/day; PM10 - 2.50 Ib/hr and 60.0 quarter
Ib/day; or SOx (as SO2) - 1.56 Ib/hr and 37.4 Ib/day.
[District Rule 2201]
AQ-15 |Startup/|The total mass emissions of NOx, VOC, CO, PM10 and |A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops [SOx that are emitted during the commissioning period events and monitoring records required shall be included later than 30d
shall accrue towards the quarterly emission limits. in the quarterly operation report (AQ SC8). following end
[District Rule 2201] of calendar
quarter
AQ-16 | Startup/|During commissioning period, the owner or operator shall|A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops |keep records of the natural gas fuel combusted in the events and monitoring records required shall be included later than 30d
gas turbine system on an hourly and daily basis. [District |in the quarterly operation report (AQ SC8). following end
Rule 2201] of calendar
quarter
AQ-30 |Startup/|Gas turbine system shall be fired on PUC-regulated The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started
Ops |natural gas with a sulfur content of no greater than 1.0 and other fuel sulfur content source data shall be later than 30d
grain of sulfur compounds (as S) per 100 dscf of natural |submitted to the District and CPM in the quarterly following end
gas. [District Rule 2201 and 40 CFR 60.4330(a)(2)] operation report (AQ-SC8). of calendar
quarter
AQ-37 | Constr/ |A water injection system, a selective catalytic reduction |The project owner shall make the site available for N/A N/A
Ops |[(SCR) system and an oxidation catalyst shall serve this [inspection by representatives of the District, ARB, and the
gas turbine system. [District Rule 2201] Commission upon request.
AQ-38 | Constr/|The gas turbine engine and generator lube oil vents shall [ The project owner shall make the site available for N/A N/A
Ops |be equipped with mist eliminators or equivalent inspection by representatives of the District, ARB, and the
technology sufficient to limit the visible emissions from Commission upon request.
the lube oil vents to not exceed 5% opacity, except for a
period not exceeding three minutes in any one hour.
[District Rule 2201]
AQ-39 | Startup/|Source testing shall be conducted using the methods and| 1) The project owner shall submit the proposed source SJVAPCD 1) 15d prior | TID/ 1)6/20/12|5/1/12 Submitted [Source test scheduled for June 4, through June 8, 2012. Source test
Ops |procedures approved by the District. The District must be [test plan or protocol for the source tests 15 days prior to source test Aeros |2)5/3/12 protocol submitted to SUJVAPCD on 4/24/12. Protocol submitted to
notified at least 30 days prior to any compliance source |the proposed source test date to both the District and date; CEC via email on 5/1/12.
test, and a source test plan must be submitted for CPM for approval. 2) The project owner shall notify the 2) no later
approval at least 15 days prior to testing. [District Rule District and CPM no later than 30 days prior to the than 30d prior
1081] proposed source test date and time. source test
date
AQ-40 |Startup/|Source testing shall be witnessed or authorized by The project owner shall submit the proposed protocol for |SJVAPCD 15d prior TID/ 5/20/12 |5/1/12 Submitted [Source test scheduled for June 4, through June 8, 2012. Source test
Ops |District personnel and samples shall be collected by a the source tests to both the District and CPM for approval source test Aeros protocol submitted to SUJVAPCD on 4/24/12. Protocol submitted to

California Air Resources Board (CARB) certified testing
laboratory or a CARB certified source testing firm.
[District Rule 1081]

in accordance with condition AQ-39.

date

CEC via email on 5/1/12.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-41 | Startup/|Source testing to measure startup and shutdown NOx, 1) The results and field data collected during source tests |SJVAPCD 1) Within 60d | TID/ 8/8/12 Not Started | CEM relative accuracy for NOx and CO shall be determined during startup
Ops |CO, and VOC mass emission rates shall be conducted shall be submitted to the District and CPM within 60 days of testing; Aeros and shutdown source testing in accordance with 40 CFR 60, Appendix F
before the end of the commissioning period and at least |of testing and according to a pre-approved protocol (AQ- 2) upon initial (Relative Accuracy Audit). If CEM data is not certifiable to determine
once every seven years thereafter. [District Rule 1081] [39). 2) Testing for startup and shutdown emissions shall operation; compliance with NOx and CO startup emission limits, then startup and
be conducted upon initial operation. 3) Testing for startup 3)Every 7 shutdown NOx and CO testing shall be conducted every 12 months. If an
and shutdown emissions shall be conducted at least once years annual startup and shutdown NOx and CO relative accuracy audit
every seven years. demonstrates that the CEM data is certifiable, the startup and shutdown
NOx and CO testing frequency shall return to the once every seven years
schedule.### Source test scheduled for June 4, through June 8, 2012.
AQ-42 | Startup/|Source testing to determine compliance with the NOx, 1) The results and field data collected during source tests |SJVAPCD 1) Within 60d | TID/ 8/8/12 Not Started | Source test scheduled for June 4, through June 8, 2012.
Ops |CO, VOC and NH3 emission rates (Ib/hr and ppmvd @ [shall be submitted to the District and CPM within 60 days of testing; Aeros
15% 02) and PM10 emission rate (Ib/hr) shall be of testing and according to a pre-approved protocol (AQ- 2) upon initial
conducted before the end of commissioning period and |39). 2) Testing for steady-state emissions shall be operation;
at least once every 12 months thereafter. [District Rules | conducted upon initial operation. 3) Testing for steady- 3) At least
2201 and 4703, 40 CFR 60.4400(a)] state emissions shall be conducted at least once every 12 every 12
months. months
AQ-43 | Startup/|The sulfur content of each fuel source shall be: (i) The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started | If the sulfur content is less than or equal to 1.0 gr/100 dscf for eight
Ops |documented in a valid purchase contract, a supplier and other fuel sulfur content source data shall be later than 30d consecutive weeks, then the monitoring frequency shall be every six
certification, a tariff sheet or transportation contract, or  |submitted to the District and CPM in the quarterly following end months. If the result of any six month monitoring demonstrates that the fuel
(ii) monitored within 60 days after the end of operation report (AQ-SC8). of calendar does not meet the fuel sulfur content limit, weekly monitoring shall resume
commissioning period and weekly thereafter. [District quarter until compliance is demonstrated for eight consecutive weeks.
Rule 2201 and 40 CFR 60.4360, 60.4365(a) and
60.4370(c)]
AQ-44 |Startup/|The following test methods shall be used: NOx - EPA The project owner shall submit the proposed protocol for |SJVAPCD 15d prior TID/ 5/20/12 |5/1/12 Submitted [Source test scheduled for June 4, through June 8, 2012. Source test
Ops |Method 7E or 20 or CARB Method 100; CO - EPA the source tests to both the District and CPM for approval source test Aeros protocol submitted to SJVAPCD on 4/24/12. Protocol submitted to
Method 10 or 10B or CARB Method 100; VOC - EPA in accordance with condition AQ-39. date CEC via email on 5/1/12.
Method 18 or 25; PM10 - EPA Method 5 (front half and
back half) or 201 and 202a; ammonia - BAAQMD ST-1B;
and O2 - EPA Method 3, 3A, or 20 or CARB Method 100.
EPA approved alternative test methods as approved by
the District may also be used to address the source
testing requirements of this permit. [District Rules 1081
and 4703, 40 CFR 60.4400(1)(i)]
AQ-45 | Startup/|Fuel sulfur content shall be monitored using one of the | The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started
Ops |following methods: ASTM Methods D1072, D3246, and other fuel sulfur content source data shall be later than 30d
D4084, D4468, D4810, D6228, D6667 or Gas submitted to the District and CPM in the quarterly following end
Processors Association Standard 2377. [40 CFR operation report (AQ-SC8). of calendar
60.4415(a)(1)(i)] quarter
AQ-46 |Startup/|The results of each source test shall be submitted to the |The project owner shall submit the report of the source SJVAPCD Within 60d of |TID/ 8/8/12 Not Started | Source test scheduled for June 4, through June 8, 2012.
Ops |District within 60 days thereafter. [District Rule 1081] test results to both the District and CPM within 60 days of testing Aeros
the last day of tests.
AQ-47 | Constr/ |A non-resettable, totalizing mass or volumetric fuel flow | The project owner shall make the site available for N/A TID N/A
Ops |meter to measure the amount of natural gas combusted [inspection by representatives of the District, ARB, and the

in the unit shall be installed, utilized and maintained.
[District Rules 2201 and 4703]

Commission upon request.
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AQ-48 | Constr/ [ The owner or operator shall install, certify, maintain, The project owner shall make the site available for N/A TID N/A If relative accuracy of CEMS cannot be demonstrated during startup
Ops |operate and quality-assure a Continuous Emission inspection by representatives of the District, ARB and the conditions, CEMS results during startup and shutdown events shall be
Monitoring System (CEMS) which continuously Commission to verify the continuous monitoring system is replaced with startup emission rates obtained from source testing to
measures and records the exhaust gas NOx, CO and O2 |properly installed and operational. determine compliance with emission limits contained in this document.
concentrations. Continuous emissions monitor(s) shall
monitor emissions during all types of operation, including
during startup and shutdown periods, provided the CEMS
passes the relative accuracy requirement for startups
and shutdowns specified herein. [District Rules 1080,
2201 and 4703, 40 CFR 60.4340(b)(1) and 40 CFR
60.4345(a)]
AQ-49 | Constr/[The NOx and O2 CEMS shall be installed and certified in [ The project owner shall submit to the CPM and APCO SJVAPCD Quarterly no [TID Not Started
Ops |accordance with the requirements of 40 CFR Part 75. CEMS audits demonstrating compliance with this later than 30d
The CO CEMS shall meet the requirements in 40 CFR condition as part of the quarterly operation report (AQ- following end
60, Appendix F Procedure 1 and Part 60, Appendix B SC8). of calendar
Performance Specification 4A (PS 4A), or shall meet quarter
equivalent specifications established by mutual
agreement of the District, the CARB, and the EPA.
[District Rule 1080 and 40 CFR 60.4345(a)]
AQ-50 | Constr/|The CEMS shall complete a minimum of one cycle of The project owner shall submit to the CPM and APCO SJVAPCD Quarterly no [TID Not Started
Ops |operation (sampling, analyzing, and data recording) for ~[CEMS audits demonstrating compliance with this later than 30d
each 15-minute quadrant of the hour or shall meet condition as part of the quarterly operation report (AQ- following end
equivalent specifications established by mutual SC8). of calendar
agreement of the District, the CARB and the EPA. quarter
[District Rule 1080 and 40 CFR 60.4345(b)]
AQ-58 Constr/ | The exhaust stack shall be equipped with permanent The project owner shall make the site available for N/A TID N/A The sampling ports shall be located in accordance with the CARB
Ops |provisions to allow collection of stack gas samples inspection by representatives of the District, ARB, and the regulation titled California Air Resources Board Air Monitoring Quality
consistent with EPA test methods and shall be equipped |Commission upon request. Assurance Volume VI, Standard Operating Procedures for Stationary
with safe permanent provisions to sample stack gases Emission Monitoring and Testing.
with a portable NOx, CO, and O2 analyzer during District
inspections. [District Rule 1081]
AQ-71 Constr | The District has authorized to use SOx reductions to No verification necessary N/A N/A
offset emissions increase in PM10 at SOx/PM10
interpollutant offset ratio of 1.00. [District Rule 2201]
AQ-72 Constr | Disturbances of soil related to any construction, A summary of significant construction activities and SJVAPCD MCR Sam Ongoing

demolition, excavation, extraction, or other earthmoving
activities shall comply with the requirements for fugitive
dust control in District Rule 8021 unless specifically
exempted under Section 4.0 of Rule 8021 or Rule 8011.
[District Rules 8011 and 8021]

monitoring records required shall be included in the
construction monthly compliance report (AQ-SC3).

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-73 Pre- |Final Dust Control Plan - An owner/operator shall submit [ 1) The final Dust Control Plan shall be included within the |SJVAPCD 1) 30d prior to | Sierra 2/15/11 [11/18/2010 11/19/2010 | Submitted/ | Dust plan submitted to SJVAPCD by Sierra on 11/8/10. Plan
(Part 2 and| Constr/ |a Dust Control Plan to the APCO prior to the start of any |Air Quality Construction Mitigation Plan and submitted to earth moving; |(site 12/9/10 4/14/11 Ongoing |submitted to CEC on 11/18/10. Approved by the CEC via email from
30of 3) Constr | construction activity on any site that will include 10 acres [the District and CPM not less than 30 days prior to the 2) 10d prior to |/tline) 2/25/11 Dale Rundquist on 11/19/10. Dust plan conditionally approved by air
or more of disturbed surface area for residential start of any construction activity. 2) Written notification to earth moving [PG&E 3/29/11 district on Dec. 9, 2010. Copy of air district conditionally approval
developments, or 5 acres or more of disturbed surface air district w/in 10 days prior to earth moving; 3 )provide 3)InMCRs |[gas letter submitted to CEC on 12/16/10. Required info sent to air district
area for non-residential development, or will include names and contact info for all contractors and subs before pipeline on 2/16/11. 2/18/11 Final approval from Air District rec'd. 2/24/11 start
moving, depositing, or relocating more than 2,500 cubic |they start work at the site 4) A summary of significant of construction notification submitted to air district. 2/25/11
yards per day of bulk materials on at least three days. construction activities and monitoring records required SJVAPCD documentation sent to CEC. PG&E Dust plan submitted to
[District Rules 8011 and 8021] shall be included in the construction monthly compliance air district by PG&E on 3/28/11. Approved by Air District on 4/19/11.
report (AQ-SC3). PG&E plan submitted to CEC on 3/29/11. Approved by CEC on
4/14/11. Air District approval submitted to CEC on 5/6/11. Approved
by CEC on 5/9/11.
AQ-74 Constr |An owner/operator shall prevent or clean up any carryout | The project owner shall make the site available for N/A TID/ N/A
or trackout in accordance with the requirements of inspection by representatives of the District, ARB, and the PG&E
District Rule 8041 Section 5.0, unless specifically Commission upon request.
exempted under Section 4.0 of Rule 8041 or Rule 8011.
[District Rules 8011 and 8041]
AQ-75 All  |Whenever open areas are disturbed, or vehicles are The project owner shall make the site available for N/A TID/ N/A
used in open areas, the facility shall comply with the inspection by representatives of the District, ARB, and the PG&E
requirements of Section 5.0 of District Rule 8051, unless |Commission upon request.
specifically exempted under Section 4.0 of Rule 8051 or
Rule 8011. [District Rules 8011 and 8051]
AQ-76 All  |Any paved road or unpaved road shall comply with the The project owner shall make the site available for N/A TID/ N/A
requirements of District Rule 8061 unless specifically inspection by representatives of the District, ARB, and the PG&E
exempted under Section 4.0 of Rule 8061 or Rule 8011. |Commission upon request.
[District Rules 8011 and 8061]
AQ-77 Constr |Water, gravel, roadmix, or chemical/organic dust The project owner shall make the site available for N/A TID/ N/A
stabilizers/suppressants, vegetative materials, or other inspection by representatives of the District, ARB, and the PG&E
District-approved control measure shall be applied to Commission upon request.
unpaved vehicle travel areas as required to limit Visible
Dust Emissions to 20% opacity and comply with the
requirements for a stabilized unpaved road as defined in
Section 3.59 of District Rule 8011. [District Rule 8011 and
8071]
AQ-78 Constr |Where dusting materials are allowed to accumulate on | The project owner shall make the site available for N/A TID/ N/A
paved surfaces, the accumulation shall be removed daily |inspection by representatives of the District, ARB, and the PG&E

or water and/or chemical/organic dust
stabilizers/suppressants shall be applied to the paved
surface as required to maintain continuous compliance
with the requirements for a stabilized unpaved road as
defined in Section 3.59 of District Rule 8011 and limit
Visible Dust Emissions (VDE) to 20% opacity. [District
Rule 8011 and 8071]

Commission upon request.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-79 Constr |On each day that 50 or more Vehicle Daily Trips or 25 or | The project owner shall make the site available for N/A TID/ N/A
more Vehicle Daily Trips with 3 axles or more will occur  |inspection by representatives of the District, ARB, and the PG&E
on an unpaved vehicle/equipment traffic area, permittee |Commission upon request.
shall apply water, gravel, roadmix, or chemical/organic
dust stabilizers/suppressants, vegetative materials, or
other District-approved control measure as required to
limit Visible Dust Emissions to 20% opacity and comply
with the requirements for a stabilized unpaved road as
defined in Section 3.59 of District Rule 8011. [District
Rule 8011 and 8071]
AQ-80 Constr | Whenever any portion of the site becomes inactive, The project owner shall make the site available for N/A TID/ N/A
Permittee shall restrict access and periodically stabilize |inspection by representatives of the District, ARB, and the PG&E
any disturbed surface to comply with the conditions for a [ Commission upon request.
stabilized surface as defined in Section 3.58 of District
Rule 8011. [District Rules 8011 and 8071]
AQ-81 Constr/ |Records and other supporting documentation shall be A summary of significant operation and maintenance SJVAPCD Quarterly no [TID/ Not Started |Records shall be kept for one year following project letion that
Ops |maintained as required to demonstrate compliance with [events and monitoring records required shall be included later than 30d | PG&E results in the termination of all dust generating activities.
the requirements of the rules under Regulation VIl only |in the quarterly operation report (AQ SC8). following end
for those days that a control measure was implemented. of calendar
Such records shall include the type of control measure(s) quarter
used, the location and extent of coverage, and the date,
amount, and frequency of application of dust
suppressant, manufacturer's dust suppressant product
information sheet that identifies the name of the dust
suppressant and application instructions. [District Rules
8011, 8031 and 8071]
AQ-82 Constr/ | The owners and operators of each affected source and | The project owner shall make the site available for N/A TID N/A Monitoring plan submitted to EPA and Air District week of April 9th.
Ops |each affected unit at the source shall have an Acid Rain [inspection by representatives of the District, ARB, and the CEMS certificaton test notificaiton submitted to EPA and Air District
permit and operate in compliance with all permit Commission upon request. on 4/17/12. CEMS certification test scheduled for 4/26/12.
requirements. [40 CFR 72]
BIO-1 Constr/ | Designated Biologist Replacement. If a Designated Biologist needs to be replaced, the N/A 10d prior CH2 Not Started
(Part 2 of Ops specified info about the proposed replacement must be release or
2) submitted to the CPM at least ten working days prior to termination, if
the termination or release of the preceding Designated oceurs
Biologist. In an emergency, the project owner shall
immediately notify the CPM to discuss the qualifications
and approval of a short-term replacement while a
permanent Designated Biologist is proposed to the CPM
for consideration.
BIO-2 (part| Constr | Designated Biologist Duties: The project owner shall 1) Designated Biologist shall submit in MCR copies of all |CEC, CDFG, |1)in MCRs |CH2 MCR/ | The Designated Biologist may be assisted by approved biological monitors,
10f2) ensure that the Designated Biologist performs the written reports and summaries that document biological  |USFWS, if 2) within 24 Ongoing |but remains the contact for the project owner, the CPM, CDFG and
activities and duties outlined in BIO-2 during any site resources activities. 2) The Designated Biologist shall take hours, if take USFWS.
mobilization, ground disturbance, grading, construction, |notify the CPM, CDFG and USFWS of any project-related |CNDDB occurs;
operation, and closure activities. See BIO-2 for required |take of state or federally listed species within 24 hours. 3) 3) if sightings;
biologist duties and activities. Report sensitive species sightings to CA Natural Diversity 4) If occurs

Database (CNDDB) where appropriate. 4) Notify the
project owner and CPM of any noncompliance with any
biological resource condition of certification.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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BIO-3 (part| Constr |Additional Biological Monitor Selection: 3) If additional biological monitors are needed during N/A 3) 10d prior |CH2 2/25/11 3/1/2011 Ongoing for biological s Tom Davis and Daniel Weinberg were
20f2) construction, the specified information shall be submitted 1st day of 8/23/11 8/25/11 submitted to CEC by CH2MHill on 2/25/11. Bio Monitors approved by CEC
to the CPM for approval 10 days prior to their first day of monitoring; 8/29/11 8/30/11 ‘;:fbf“"i‘;'e'd"t‘;"(‘hza&2‘}2‘:qa:':r‘o‘\’,';|3é1r:gzs'7fﬁ“2‘:p‘:;f::‘a’; ockwaod
monitoring activities. 4) The Designated Biologist shall 4) After 9/1/111 9/7/111 8/25/11. Resumes for Beth Sorelli and Bridget Canty were submitted on
submit a written statement to the CPM confirming that the training 8/29/11. Approved via email from Christine Stora on 8/30/11. Resumes for
individual biological monitors have been trained, including Sophia Chang and Melissa Fowler were submitted on 9/1/11. Approved by
the date when training was completed. CEC via email from Christine Stora on 9/7/11.
BIO-4 All | Designated Biologist and Biological Monitor Authority: 1) The project owner shall ensure that the Designated N/A Immediately if |CH2 Ongoing |If required by the Designated Biologist and Biological Monitors, the project
The project owner's construction/operation managers Biologist or Biological Monitor notifies the CPM oceurs owner's construction/operation managers shall halt site mobilization,
shall act on the advice of the Designated Biologist and immediately (and no later than the following morning of ground disturbance, grading, construction and operation activities in areas
Biological Monitors to ensure conformance with the the incident, or Monday morning in case of a weekend) of specified by the Designated Biologist.
biological resources conditions of certification. See BIO-4|any non-compliance or a halt. 2) The project owner shall
for specific biologist duties. notify the CPM of the circumstances and actions being
taken to resolve the problem.
BIO-5 (part| Constr [ WEAP Reporting 3) The project owner shall provide in the Monthly N/A 3)InMCRs [Susan/C Ongoing |The signed training acknowledgement forms from construction shall be
3of4) Compliance Report the number of persons who have H2 kept on file by the project owner for a period of at least six months after the
completed the training in the prior month and a running start of commercial operation.
total of all persons who have completed the training to
date.
BIO-6 Constr |Biological Resources Mitigation Implementation and 3) Implementation of BRMIMP measures shall be reported | N/A 3)In MCRs; [CH2 4/20112 6/6/11 6/14/11 In progress [ BRMIMP Modifications: The project owner shall notify the CPM no less
(part 2 of Monitoring Plan (BRMIMP): in the MCRs by the Designated Biologist (i.e. survey 4) 30d after than five working days before implementing any modifications to the
2) results, construction activities that were monitored, construction approved BRMIMP. Any changes to the BRMIMP must be approved by the
species observed). 4) Within 30 days after completion of completion CPM before implementation. The project owner shall provide copies to any
project construction, the project owner shall provide to the modifications to the USFWS and CDFG for review and comment. Revised
CPM, for review and approval, a written construction BRMIMP adding Frac-Out Plan submitted 6/6/11. Revised BRMIMP
closure report. See BIO-6 for closure report approved by CEC on 6/14/11.
requirements.
BIO-7 Constr |Impact Avoidance Mitigation Features: The project 1) Implementation of the measures shall be reported in N/A 1) in MCRs; [CH2 6/30/12 MCR/Not |All mitigation measures and their implementation methods shall be
owner shall incorporate all feasible measures that avoid |the Monthly Compliance Reports by the Designated 2) Within 30d Started [included in the BRMIMP
or minimize impacts to the local biological resources. See|Biologist. 2) Within 30 days after completion of project after
BIO-7 for specific requirements. construction, the project owner shall provide to the CPM, construction
for review and approval, a written construction termination
report identifying how measures were completed.
CUL-7 Constr | The project owner shall submit the final Cultural 1) Within 90 days after completion of ground disturbance |SHPO, 1) Within 90d |CH2 7131112 Not Started | Any agreements concerning curation will be retained and available for
(Part 1 of Resources Report (CRR) to the CPM for approval. The  |(including landscaping), submit the final CRR to CPM for |CHRIS, after audit for the life of the project. ### If the project owner requests a
2) CRR shall be written by or under the direction of the CRS|review and approval. If any reports have previously been |Curating completion of suspension of ground disturbance and/or construction activities, then a
and shall be provided in the ARMR format. The final CRR|sent to the CHRIS, then receipt letters from the CHRIS or [institution ground draft CRR that covers all cultural resources activities associated with the
shall report on all field activities including dates, times other verification of receipt shall be included in an disturb; project shall be prepared by the CRS and submitted to the CPM for review
and locations, results, samplings, and analyses. All appendix. 2) Within 90 days after completion of ground 2) Within 90d and approval within 24 hours (conflicts with verification, which allows
survey reports, Department of Parks and Recreation disturbance (including landscaping), if cultural materials after 30 days) of the suspension/extension request. The draft CRR shall be
(DPR) forms, data recovery reports, and any additional |requiring curation were generated or collected, provide completion of retained at the project site in a secure facility until ground disturbance
research reports not previously submitted to the copy of agreement with or other written commitment from ground and/or construction resumes or the project is withdrawn. If the project is
California Historic Resource Information System (CHRIS)|a curation facility. 3) Within 10 days after CPM approval, disturb; withdrawn, then a final CRR shall be submitted to the CPM for review and
and the State Historic Preservation Officer (SHPO) shall |the project owner shall provide documentation to the CPM 3) within 10d approval at the same time as the withdrawal request.
be included as an appendix to the final CRR. confirming that copies of the final CRR have been of CPM
provided to the SHPO, the CHRIS, and the curating approval

institution, if archaeological materials were collected, and
to the Tribal Chairpersons of any Native American groups
requesting copies.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
CUL-8 Constr |For the duration of ground disturbance, the project owner |3) Monthly, until ground disturbance is completed, provide| N/A 3)in MCRs  [Susan/ On going [The training shall be prepared by the CRS, may be conducted by any
(Part 2 of shall provide Worker Environmental Awareness Program |in the MCR the WEAP Training Acknowledgement forms CH2 member of the archaeological team, and may be presented in the form of a
2) (WEAP) training to all new workers within their first week |of workers who have completed the training in the prior video. The CRS shall be available (by telephone or in person) to answer
of employment at the project site, along the linear month and a running total of all persons who have questions posed by employees. ### A sticker shall be placed on hardhats
facilities routes, and at laydown areas, roads and other |completed training to date. indicating that environmental training has been completed. ### The
ancillary areas. training may be discontinued when ground disturbance is completed or
suspended, but must be resumed when ground disturbance, such as
landscaping, resumes.
HAZ-1 All The project owner shall not use any hazardous Provide to the CPM, in the Annual Compliance Report, a |N/A In ACRs TID Not Started
material not listed in Appendix B of the Hazardous list of hazardous materials contained at the facility.
Materials Management section, or in greater quantities or
strengths than those identified by chemical name in
Appendix B, unless approved in advance by the CPM.
HAZ-2 Constr | The project owner shall revise and update the current At least 60 days prior to the start of commissioning of the |SCER-HMD |60d prior start | TID 11112 1/10/12 3/15/12 Complete |The timing of this condition has been changed to prior to
Hazardous Materials Business Plan (HMBP), Risk A2PP, the project owner shall provide a copy of a final of commissioning based on phone conversation and follow-up email
Management Plan (RMP), Spill Prevention, Control, and |updated HMBP, RMP, SPCC Plan, and the PSMP to the commissionin with Alvin Greenburg. ## HBMP and SPCC submitted to CEC on
Countermeasure Plan (SPCC Plan), and Process Safety (CPM for approval. g 1/10/12 with cover letter transmitting plan to County. Based on call
Management Plan (PSMP) and submit the revised plans with Beronia Beniamine on Jan. 4, 2012, the County will review the
to the Stanislaus County Environmental Resources plans when it conducts its A2PP inspection later this year. ###
Hazardous Materials Division (SCER-HMD) for review Approved via email from Bruce Boyer on 3/15/12.
and comment and to the CPM for review and approval.
HAZ-3 Constr | The project owner shall develop and implement a Safety | This plan shall be applicable during construction, N/A N/A TID Ongoing
(Part 2 of Management Plan for delivery of anhydrous ammonia commissioning, and operation of the power plant.
3) and other liquid hazardous materials by tanker truck. See
HAZ-3 for plan requirements.
HAZ-4 Constr | The project owner shall direct all vendors delivering 1) Provide this direction in a letter to the vendor(s) at least | N/A 1) 30d prior  |TID 2/20/12 2/24/12 3/16/12 Complete |6/29/11 conversation between Susan Strachan and Alvin Greenberg.
(Part 1 of anhydrous ammonia to the site to use only tanker truck thirty (30) days prior to the receipt of anhydrous ammonia receipt of Alvin approved notification to vendors can be included in TID P.O.
2) transport vehicles which meet or exceed the on site. 2) At least 30 days prior to the start of anhydrous with vendors. Submittal provided to Bruce Boyer via email on
specifications of DOT Code MC-331. commissioning, submit to the CPM for review and ammonia; 2/24/12. Submittal approved via email from Bruce Boyer on 3/16/12.
approval copies of the notification letter to supply vendors 2) 30d prior
indicating the transport vehicle specifications. commiss.
HAZ-5 Constr | The project owner shall direct all vendors delivering any |1) Consult with school district and obtain evidence of N/A 1) TBD; TID 2/20/12 2/24/12 3/16/12 Complete |The project owner shall obtain approval of the CPM if an alternate route is
(Part 1 of hazardous material to the site to use only the route consultation for submittal to the CPM. 2) Send letters to 2) TBD; desired. The project owner shall also consult with officials of the Ceres
2) approved by the CPM. Trucks will travel on SR-99 to the vendors about time of day limitations, and route 3) 30d prior Unified School District regarding school bus schedules and shall prohibit
Crows Landing Road to the power plant site. Vendors restriction. 3) At least 30 days prior to the start of start of vendors through contractual language from transporting anhydrous
shall be prohibited from transporting anhydrous ammonia | commissioning of the A2PP, submit to the CPM for review commiss. ammonia to the site at times that would coincide with regular school bus

to the site at times that will coincide with regular school
bus traffic along Crows Landing Road.

and approval copies of a) notices to hazardous materials
vendors describing the required transportation route, b)
the contract with the anhydrous ammonia vendor
describing the time of day limitation on deliveries, and c)
evidence that officials of the Ceres Unified School District
have been consulted.

traffic along Crows Landing Road. Susan: Submittal of letters to the CPM
is for review and approval. Clarify if letter is to be sent to CPM for approval
prior being sent to the vendors.### Based on 6/29/11 conversation with
Alvin Greenberg, only chemicals transported in tank containers are
covered in the condition. Submittal provided to Bruce Boyer via email
on 2/24/12. Submittal approved via email from Bruce Boyer on
3/16/12.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
HAZ-7 Constr | The project owner shall revise and update the existing 1) At least 30 days prior to the start of commissioning of  [N/A 1) 30d prior |CH2 2/16/12 11/22/11 Submitted | The project owner shall fully implement the security plans and obtain CPM
(Part 1 of site-specific operations security plan and make it the A2PP, notify the CPM that a revised and updated site- commiss. SAC approval of any substantive modifications to those security plans. The CPM
2) available to the CPM for review and approval. The project| specific operations site security plan is available for review may authorize modifications to these measures, or may require additional
owner shall continue to implement existing site security [and approval. measures such as protective barriers for critical power plant components—
measures that address physical site security and transformers, gas lines, and compressors—depending upon circumstances
hazardous materials storage. The level of security to unique to the facility or in response to industry-related standards, security
be implemented shall not be less than that described concerns, or additional guidance provided by the U.S. Department of
in Condition HAZ-7 (as per NERC 2002). Homeland Security, the U.S. Department of Energy, or the North American
Electrical Reliability Council, after consultation with both appropriate law
enforcement agencies and the applicant.### Letter stating that plan is
available for CEC review submitted on 11/22/11.

LAND-1 | Constr | The project owner shall complete a lot line adjustment Prior to commercial operation, provide written city of Ceres |Prior TID 6/1/12 In Progress | Survey methods, practices, and monumentation shall comply with the
and record of survey for filing with the City of Ceres and |documentation to the CPM that all necessary actions and |and commercial Subdivision Map Act and the Professional Land Surveyors Act. Note:
Stanislaus County to ensure construction and operation |approvals relating to the lot line adjustment and record of |[Stanislaus operation Actual due date isn't specified other than prior to commercial
of the Almond 2 Power Plant on a legal parcel of land. survey have been completed and finalized. Written County operation.

The record of survey shall be filed by a licensed land documentation submitted to the CPM shall include copies
surveyor or registered civil engineer authorized to of all approved and recorded documents relating to the lot
practice land surveying. line adjustment and record of survey.

LAND-2 | Constr |The project owner shall ensure restoration of certain 1) Before the start of any project construction work on N/A 1) Prior PG&E 2) 3/25/2011 4/21111 1)Complte [Methods to restore affected agricultural lands shall include stock piling of
agricultural lands that are disturbed during project agricultural lands, submit written documentation to CPM construction 6/20/12 4/20M11 2)In top soil for replacement when project construction is completed.
construction. Restoration of ag lands disturbed during describing methods that will be used to restore the on ag land; progress |Restoration shall include grading and preparation for cultivation of affected
project construction shall not interfere with maintenance |affected lands. 2) Within 90 days of completion of 2) Within 90d areas and topsoil replacement. ###3/25/11PG&E Restoration Plan
of PG&E's natural gas pipeline within the existing construction of the Almond 2 Power Plant and related of completion submitted to the CEC. CEC comments rec'd via email from Dale
easements. Any lands that are identified by the Farmland | facilities, provide written documentation to the CPM of Rundquist on 4/14/11. Comments emailed to Tom Johnson, PG&E
Mapping and Monitoring Program as Important Farmland |demonstrating that all necessary work to restore disturbed construction 4/14/11. Revised Land-2 plan submitted to CEC on 4/20/11.
or located within agricultural preserves shall be restored |agricultural lands has been completed. Written of A2PP Restoration Plan approved via email from Dale Rundquist on 4/21/11.
such that no conversion of important Farmland occurs. documentation shall include detailed descriptions of

restoration methods and corresponding maps for affected
areas.

NOISE-2 All | Throughout the construction and operation of the project, | 1) Within five days of receiving a noise complaint, the N/A 1) Within 5d [ TID Not Started | Use Noise Complaint Resolution Form or functionally equivalent procedure
the project owner shall document, investigate, evaluate, |project owner shall file a copy of the Noise Complaint of receiving a acceptable to CPM to document and respond to each noise complaint.
and attempt to resolve all project-related noise Resolution Form, with the CPM, documenting the noise Attempt to contact person(s) making noise complaint within 24 hour, or 72
complaints. See Condition NOISE-2 for complaint resolution of the complaint. 2) If mitigation is required to complaint; hours if the complaint is made over the weekend. Conduct investigation to
handling and reporting requirements. resolve a complaint, and the complaint is not resolved 2) If mitigation determine source of noise. If project related take all feasible measures to

within a 3-day period, the project owner shall submit an required reduce noise at its source. Submit report document complaint and actions
updated Noise Complaint Resolution Form when the taken.
mitigation is implemented.

NOISE-4 | Constr |The project design and implementation shall include 1) Within 30 days of project first achieving a sustained N/A 1) 30d of Ch2 712012 - Not Started | No new pure-tone components shall be caused by the project. No single
appropriate noise mitigation measures adequate to output of 85% or greater of rated capacity, conduct a 25- sustained 8/2012 piece of equipment shall be allowed to stand out as a source of noise that
ensure that the noise levels due to operation of the hour community noise survey. 2) Within 15 days after output of 85% draws legitimate complaints. If results from the survey indicate noise
project alone will not exceed the limits outlined in completing survey, submit a summary report to CPM capacity; exceeds the levels outlined in NOISE-4, or that pure tones are present,
Condition NOISE-4. See Noise-4 for noise limits, including any additional mitigation and a schedule for 2) 15d after mitigation measures shall be implemented to reduce noise to level of
measurement locations, and other requirements. implementing mitigation measures, subject to CPM survey; compliance with the limits in NOISE-4 and/or eliminate the pure tones.

approval. 3) If mitigation measures are necessary, when 3) after
they are in place, the project owner shall repeat the noise mitigation

survey.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
NOISE-5 | Constr |Following the project first achieving a sustained output of | 1) Following the project first achieving a sustained output |OSHA and 1) following  |CH2 7/2012 - Not Started | The survey shall be conducted by a qualified person in accordance with
85% or greater of rated capacity, the project owner shall |of 85 percent or greater of rated capacity, conduct an Cal-OSHA sustained 8/2012 provisions listed in NOISE-5.
conduct an occupational noise survey to identify the occupational noise survey. 2) Within 30 days after upon request |output of 85%
noise hazardous areas in the facility. completing the survey, the project owner shall submit the rated
noise survey report to the CPM including mitigation capacity;
measures if necessary. The project owner shall make the 2) 30d after
report available to OSHA and Cal-OSHA upon request. survey

NOISE-6 | Constr |Heavy equipment operation and noisy construction work |N//A N/A TID/ Ongoing |Haul trucks and other engine-powered equipment shall be equipped with

(Part 2 of relating to any project features, including pile driving, PGE adequate mufflers. Haul trucks shall be operated in accordance with
2) shall be restricted to 7 a.m. to 8 p.m. posted speed limits. Truck engine exhaust brake use shall be limited to
emergencies.

SOIL & | Constr |The project owner shall comply with the requirements of |3) Submit copies to CPM of all correspondence between |RWQCB By Sept. 1 of |TID 9/1/1 9/1/1 Ongoing |An Annual Report will be prepared, certified, and electronically
WATER-1 the General National Pollutant Discharge Elimination the project owner and the Central Valley Regional Water each and as 10/11/11 submitted to SMARTS by TID no later than Sept. 1 of each year.
(Part 2 of System (NPDES) permit for discharges of storm water Quality Control Board (RWQCB) regarding the General necessary. 9/1/11 submitted SMARTS forms to CEC. 10/11/11 submitted annual

2) associated with construction activity. NPDES permit for the discharge of storm water report.
associated with construction activities, including Notice of
Termination sent to the State Water Resources Control
Board.

SOIL & | Constr |Site-specific Drainage, Erosion and Sedimentation 2) During construction, the project owner shall provide an |N/A 2)in MCRs [TID/ Ongoing |The operational SWPPP may be combined with the DESCP in an effort to
WATER-2 Control Plan (DESCP) analysis in the monthly compliance report on the PG&E simplify the annual compliance reporting and CPM review. A combined
(Part 2 of effectiveness of the drainage-, erosion- and sediment- DESCP/SWPPP would be verified under SOIL&WATER-3.

3) control measures and the results of monitoring and
maintenance activities.

SOIL & | Constr |The project owner shall comply with the requirements of |1) At least 30 days prior to commercial operation, submit |RWQCB 1) 30d prior  |TID 5/1/12 2/16/2012 Sumbitted [A letter from the RWQCB indicating that there is no requirement for a
WATER-3 the General NPDES permit for discharges of storm water |the operational Storm Water Pollution Prevention Plan for commercial 3/28/12 general NPDES permit for discharges of storm water associated with
(Part 1 of associated with industrial activity. The project owner shall |the A2PP site to the CPM. 2) Within 10 days of its mailing ops; industrial activity would satisfy this condition. ### 02/16/12 Notice of Non-

2) develop and implement a Storm Water Pollution or receipt, the project owner shall submit to the CPM any 2) within 10d Applicability submitted by CH2 to RWQCB. RWQCB approval
Prevention Plan (SWPPP) for the operation of the site. correspondence between the project owner and the of receipt submitted to CEC on 3/28/12.

The project owner shall ensure that only stormwater is
discharged onto the site. The project owner shall comply
with the requirements of the general NPDES permit for
discharges of storm water associated with industrial
activity.

RWQCB about the general NPDES permit for discharge of
storm water associated with industrial activity. This
information shall include a copy of the notice of intent sent
by the project owner to the State Water Resources Control
Board.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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SOIL & | Constr |Water used for project operation processing shall 1) At least 60 days prior to commercial operation of A2PP, |N/A 60d prior TID 6/30/12 In progress [ The project owner shall maintain metering devices as part of the water
WATER-4 exclusively be reclaimed water from the City of Ceres the project owner shall submit to the CPM evidence that commercial supply and distribution systems to monitor and record, in gallons per day,
(Part 1 of Wastewater Treatment Plant. Pumping or purchasing |metering devices are operational on the water supply and ops the total volume(s) of water supplied to A2PP from the City of Ceres.
2) groundwater for this supply source is prohibited. See|distribution systems.
Soil & Water-4 for requirements.
TRANS-3 | Constr [Road Mitigation--The project owner shall prepare a If a roadway(s) has been damaged as a result of project |Caltrans, If damaged, |TID 6/20/12 Not Started | The intent of this plan is to ensure that if these roadways are damaged by
(Part 2 of mitigation plan for Crows Landing Road; Service Road; |construction, within 90 days following the completion of County of within 90d project construction, they will be repaired and reconstructed to original or
2) Whitmore Avenue; Hatch Road; and Mitchell Road. See |construction, the project owner shall provide Stanislaus after as near original condition as possible.
TRANS-3 for specific plan requirements. photo/videotape documentation to the city of Ceres Public | Public Works, | construction
Works Department, Caltrans, County of Stanislaus Public |City of Cerres |complete
Works Department and the CPM that the identified Public Works
damaged sections of roadways have been restored to
their pre-project condition.
TLSN-1 | Constr/ | The project owner shall construct the proposed new 115- | At least 30 days before starting construction of the N/A 30d prior TID 8/15/11 8/19/11 3/8/12 Complete |Letter signed by Ed Jeffers (TID) mailed to CEC on 8/19. Emailed to
Pre-t- [V line and upgrade the identified 69-kV according to the |transmission lines or related structures and facilities, construction Christine Stora on 8/22/11. Approved by Bruce Boyer via email on
line |requirements of CPUC’s GO-95, GO-52, GO-131-D, Title [ submit to the CPM a letter signed by a California of t-lines or 3/6/12. Email states condition is "ongoing in compliance.”
constr |8, and Group 2, High Voltage Electrical Safety Orders, registered electrical engineer affirming that the lines will related
and Section 2700 through 2974 of the California Code of | be constructed according to the requirements stated in the facilities
Regulations and TID's EMF-reduction guidelines. Condition.

TLSN-3 | Constr | The Project Owner shall use a qualified individual to 1) Measure before lines are energized and submit the N/A 1) before TID 0112 1/10/12 Submitted [ The measurements shall be made before and after energization according
measure the strengths of the electric and magnetic fields |field measurement results to the CPM within 60 days of energized & 2/13 to the American National Standard Institute/Institute of Electrical and
from the line at the points of maximum intensity identified |completion. 2) Measure after lines are energized no later 60d after 4/13 Electronic Engineers (ANSI/IEEE) standard procedures. 01/10/12 Pre-
by the applicant on page 3-27, and in Figures 3.1-5A than 6 months after the start of operations, and submit measure Energizati ements submitted to the CEC.
through 3.15-5F. the field measurement results to the CPM within 60 days 2) within 6

of completion. months after
ops & 60d
after measure
TLSN-5 | Constr |The project owner shall ensure that all permanent At least 30 days before the lines are energized, the project| N/A 30d before t- |TID 3/112 2/24/12 3/15/12 Complete |TID letter in compliance with condition submitted via email on 2/24/12

metallic objects within the right-of-way of the project-
related lines are grounded according to industry
standards regardless of ownership.

owner shall transmit to the CPM a letter confirming
compliance with this Condition.

line is
energized

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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VIS-1 Constr | The project owner shall ensure that lighting for 1) Within 7 days after first using construction lighting, N/A 1) 7d after 1st | TID Not Started
construction of the power plant is used in a manner that |notify CPM lighting ready for inspection. 2) If use of
minimizes potential night lighting impacts. (See VIS-1 modifications are required they must be implemented construction
for specific construction lighting requirements.) within 15 days. Notify CPM that modifications completed. lights;
3) Within 48 hours of receiving lighting complaint provide 2) 15d of
CPM with a complaint resolution form report, as specified notification;
in the General Conditions section, including a proposal to 3) Within 48
resolve the complaint, and a schedule for implementation. hours of
4) Notify CPM within 48 hours of completing complaint;
implementation of proposal. 5) Provide copy of completed 4) Within 48
complaint resolution form in next MCR. hours of
resolution;
5) in next
MCR
VIS-2 Constr |Permanent Exterior Lighting: To the extent feasible, 1) At least 90 days prior ordering permanent exterior city of Ceres |1) 90d prior | TID/ 3) 8/2012 6/14/11 7/6/2011 |Plan ** If after inspection the CPM notifies the project owner that modifications
(part 1 of consistent with safety and security considerations, the lighting, contact CPM to determine documentation Development |ordering Susan 711211 Approved [to the lighting are needed, within 30 days of receiving that notification, the
2) project owner shall design and install all permanent required for lighting mitigation plan. 2) At least 60 days Services exterior project owner shall implement the modifications and notify the CPM that
exterior lighting such that (a) lighting does not cause prior to ordering any permanent exterior lighting, submit to [ Department  |lighting; the modifications have been completed and are ready for
excess reflected glare; (b) direct lighting does not CPM for review and approval and to city of Ceres 2) 60d prior inspection ##Submitted to CEC and City of Ceres on 6/14/11. 6/28/11
illuminate the nighttime sky; (c) illumination of the project | Development Services Department for review and order; CEC comments on plan rec' via email from Melissa Mourkas. 7/6/11
and its immediate vicinity is minimized; and (d) the plan |comment a lighting mitigation plan. 3) Prior to commercial 3) prior response to comments submitted to Melissa. 7/6/11 approval of plan
complies with local policies and ordinances. SEE VIS-2 |operation, notify CPM that lighting has been completed commercial from Melissa Mourkas rec'd via email. Approved by CEC via email
for lighting mitigation plan requirements. and is ready for inspection. ** operation from Mary Dyas on 7/12/11.
VIS-3 Constr | The project owner shall treat the surfaces of all project 1) At least 90 days prior commercial operation, submit city of Ceres |1) 90d prior |TID 3) 12/12 4/29/11 5/6/11 Plan Subsequent modifications to the treatment plan are prohibited without CPM
structures and buildings visible to the public such that a) |treatment plan to city of Ceres Development Services Development [commercial Approved |approval. Plan submitted to CECand City of Ceres on 4/29/11.
their color(s) minimize(s) visual intrusion and contrast by |Department for review and comment and to CPM for Services operation; Approved by CEC via email on 5/6/11.
blending with the landscape; b) their colors and finishes |review and approval. Provide a copy of city submittal and |Department |within 60d of
do not create excessive glare; and c) their colors and city comments to CPM within 60 days of the start of start of
finishes are consistent with local policies and ordinances. | construction. If CPM notifies project owner that any construction?
The transmission line conductors shall be non-specular |revisions of plan are needed, submit revised plan to the ?
and non-reflective, and the insulators shall be non- CPM within 30 days of receiving that notification. 2) 2) within 60d
reflective and non-refractive. See VIS-3 for surface Complete surface restoration within 60 days after start of of commercial
treatment plan requirements. commercial operation. Notify CPM within seven days after ops & 7d after
completion of surface restoration that restoration is ready restoration;
for inspection. 3) Within 90 days after commercial 3) within 90d
operation, notify CPM that surface treatment of all listed after
structures and buildings has been completed and are commercial
ready for inspection, and shall submit one set of electronic operation
color photographs from KOP identified in VIS-3.

WASTE-2 | Constr |If potentially contaminated soil is identified during site 1) If potentially contaminated soil is identified, provide a |DTSC if 1) If CH2/ Not Started | Depending on the nature and extent of contamination, the Professional
characterization, demolition, excavation, or grading at written report to the project owner, representatives of necessary contaminated [PG&E Engineer or Professional Geologist shall have the authority to temporarily
either the proposed site or linear facilities as evidenced |Dept. of Toxic Substances Control, and CPM stating the soil identified; suspend construction activity at that location for the protection of workers
by discoloration, odor, detection by handheld recommended course of action. 2) The project owner shall 2) Within 5d or the public. If, in the opinion of the Professional Engineer or
instruments, or other signs, the Professional Engineer or |submit any final reports filed by the Professional Engineer of their Professional Geologist, significant remediation may be required, the
Professional Geologist shall inspect the site, determine | or Professional Geologist to the CPM within 5 days of their| receipt; project owner shall contact the CPM and representatives of the
the need for sampling to confirm the nature and extent of |receipt. 3) The project owner shall notify the CPM within 3) Within 24 Department of Toxic Substances Control for guidance and possible
contamination, and provide a written report to the project (24 hours of any orders issued to halt construction. hours of halt oversight.
owner, representatives of Dept. of Toxic Substances
Control, and CPM stating the recommended course of
action.

WASTE-4 All  |Upon becoming aware of any impending waste The project owner shall notify the CPM in writing within 10 | N/A Within 10d of |TID/ Not Started
management-related enforcement action by any local, days of becoming aware of an impending enforcement becoming PG&E
state, or federal authority, the project owner shall notify |action. The CPM shall notify the project owner of any aware of
the CPM of any such action taken or proposed to be changes that will be required in the manner in which enforcement
taken against the project itself, or against any waste project-related wastes are managed. action

hauler or disposal facility or treatment operator with
which the owner contracts.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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WASTE-7 All The project owner shall ensure that all spills or releases |Document all unauthorized releases and spills of N/A Within 30d, if |TID/ 716/12011 8/12/11 Approved/ |7/6/11 submitted to CEC small diesel fuel spill info. Approved by CEC
of hazardous substances, hazardous materials, or hazardous substances, materials, or wastes that occur on occurs PG&E 2/24/12 Ongoing |via email from Mary Dyas on 8/18/11. 2/24/12 submitted to CEC info
hazardous waste are reported, cleaned-up, and the project property or related pipeline and transmission 3/28/12 on two hydraulic leaks during January. Info submitted to CEC on
remediated as necessary, in accordance with all corridors. Copies of the unauthorized spill documentation 3/28/12 regarding two oil leaks on the site which occurred in
applicable federal, state, and local requirements. See shall be provided to the CPM within 30 days of the date February.
WASTE-7 for documentation and reporting the release was discovered.
requirements.
WORKER | Constr | The project owner shall submit to the CPM a copy of the [1) Submit Operations Fire Prevention Plan, Hazardous Ceres 1) TBD; TID 2/20/12 2/16/2012 4/24112 Complete |Submitted to CEC by CH2MHill on 2/16/12. Submitted to Ceres Fire
SAFETY-2 revised and updated Project Operations and Materials Management Program & Emergency Action Plan|Emergency |2) 30d prior 02/17/12 by TID on 2/17/12. Submitted Ceres Fire approval letter to CEC
Maintenance Safety and Health Program containing: an |to Ceres Emergency Services-Fire Division for review and | Services-Fire |fire-fire/ 03/28/12 (Bruce Boyer via email on 3/28/12. Approved 4/24/12 via email from
Operation Injury and lliness Prevention Plan; an comment. 2) At least 30 days prior first-fire or Division commiss. Bruce Boyer.
Emergency Action Plan; Hazardous Materials commissioning, submit required plans to the CPM for (CFD)
Management Program; Operations Fire Prevention approval. Provide a copy of a letter to the CPM from the
Program; and a Personal Protective Equipment Program. | CFD stating the Fire Dept.'s comments on the Operations
Fire Prevention Plan and Emergency Action Plan.
WORKER | Constr | The CSS shall submit in the MCR a monthly safety 2) The contact information of any replacement CSS shall |N/A 2) within 1 PMI 3/23/12 3/26/12 Ongoing |The safety inspection report is to include: record of all employees trained
SAFETY-3 inspection report. be submitted to CPM within one business day. 3) Submit business day that month; summary report of safety management actions and safety-
(part 2 of monthly safety inspection report in each MCR during of replacing related incidents that month; any continuing or unresolved situations and
2) construction. CSS incidents that may pose danger to life or health; and accidents and injuries
3) in MCRs that occurred during the month.### Devin Chapin's resume submitted to
CEC on 3/23/12 to serve as CSS during commissioning. Approved via
phone call from Rick Tyler on 3/26/12. Approved via email from Chris
Marxem on 3/26/12.
WORKER | Constr | The project owner shall make payments to the Chief 1) Make payments as per agreement. 2) The Safety CBO 1) As per TID Ongoing |The Safety Monitor shall conduct on-site (including linear facilities) safety
SAFETY-4 Building Official (CBO) for services of a Safety Monitor.  |Monitor shall be selected by and report directly to the agreement; inspections at intervals necessary to fulfill those responsibilities.
(Part 2 of CBO, and will be responsible for verifying that the 2) during
2) Construction Safety Supervisor, as required in WORKER construction
SAFETY-3, implements all appropriate Cal/OSHA and
Commission safety requirements.
WORKER | Constr |The project owner shall ensure that a portable automatic |2) During construction and commissioning, the following |N/A 2) during PMI Ongoing
SAFETY-5 cardiac defibrillator (AED) is located on site during persons shall be trained and shall be on-site whenever the construction
(Part 2 of construction and operations and shall implement a workers that they supervise are on-site: the Construction
3) program to ensure that workers are properly trained in its | Project Manager or delegate, the Construction Safety

use and that the equipment is properly maintained and
functioning at all times.

Supervisor or delegate, and all shift foremen.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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GEN-1 All | The project owner shall design, construct, and inspect 1) Within 30 days after receipt of the Certificate of CBO 1)and 2) TID 2) Ongoing |In the event that the initial engineering designs are submitted to the CBO
the project in accordance with the 2007 California Occupancy, submit to CPM a statement of verification, Within 30d 3/23/12 when the successor to the 2007 CBSC is in effect, the 2007 CBSC
Building Standards Code (CBSC), also known as Title signed by the responsible design engineer, attesting that after receipt provisions shall be replaced with the applicable successor provisions.

24, California Code of Regulations, which encompasses |all designs, construction, installation and inspection of the Where, in any specific case, different sections of the code specify different
the California Building Code (CBC), California requirements of the applicable LORS and the Energy Certificate of materials, methods of construction or other requirements, the most
Administrative Code, California Electrical Code, Commission’s Decision have been met in the area of Occupancy; restrictive shall govern. Where there is a conflict between a general
California Mechanical Code, California Plumbing Code, |facility design. 2) Provide CPM a copy of Certificate of 3) at least 30d requirement and a specific requirement, the specific requirement shall
California Energy Code, California Fire Code, California |Occupancy within 30 days of receipt from CBO. 3) Once prior addition, govern. The project owner shall ensure that all contracts with contractors,
Code for Building Conservation, California Reference the Certificate of Occupancy has been issued, inform alteration, etc. subcontractors, and suppliers clearly specify that all work performed and
Standards Code, and all other applicable engineering CPM at least 30 days prior to any construction, addition, to completed materials supplied comply with the codes listed in GEN-1. ### The project
laws, ordinances, regulations and standards (LORS) in  |alteration, moving, or demolition to be performed on any facility owner shall ensure that all the provisions of the above applicable
effect at the time initial design plans are submitted to the |portion(s) of the completed facility which may require CBO codes are enforced during the construction, addition, alteration,
chief building official (CBO) for review and approval (the |approval for the purpose of complying with the above moving, demolition, repair, or 1ance of the leted facility.
CBSC in effect is the edition that has been adopted by stated codes. The CPM will then determine if the CBO
the California Building Standards Commission and needs to approve the work.
published at least 180 days previously).
GEN-2 Constr |Facility design submittals, Master Drawing List and 2) The project owner shall provide schedule updates in CBO 2)inMCRs [CH2 Ongoing
(part 2 of Master Specifications List. the Monthly Compliance Report.
2)

GEN-3 Constr | The project owner shall make payments to the CBO for | The project owner shall make the required payments to CBO Make TID Ongoing |These fees may be consistent with the fees listed in the 2007 CBC (2007
design review, plan checks, and construction inspections, |the CBO in accordance with the agreement between the payment(s) as CBC, Appendix Chapter 1, § 108, Fees; Chapter 1, Section 108.4, Permits,
based upon a reasonable fee schedule to be negotiated |project owner and the CBO. agreed Fees, Applications and Inspections), adjusted for inflation and other
between the project owner and the CBO. appropriate adjustments; may be based on the value of the facilities

reviewed; may be based on hourly rates; or may be otherwise agreed upon
by the project owner and the CBO.

GEN-4 Constr |Resident Engineer. See GEN-4 for resident engineer |3) If RE or delegated engineer(s) are reassigned or CBO 3) within 5 TID Not Started | The resident engineer shall have the authority to halt construction

(Part2 of 2 responsibilities. replaced, within five days submit resume and registration days if and to require changes or remedial work if the work does not meet
) number of newly assigned engineer to CBO for review replaced or requirements.
and approval. 4) Notify CPM of CBO’s approval of new reassigned;
engineer(s) within five days of approval. 4) within 5
days after
approval
GEN-5 Constr |Replacement or reassignment of engineers. 4) If any one of the designated responsible engineersis |CBO 4) within 5 TID Not Started | No segment of the project shall have more than one responsible
(Part 2 of reassigned or replaced, within five days submit the days if engineer.
2) resume and registration number of the newly assigned replaced or
engineer to CBO for review and approval. 5) Notify CPM reassigned;
of CBO’s approval of new engineer within five days of 5) within 5
approval. days after
approval

GEN-6 Constr | Prior to the start of an activity requiring special 1) At least 15 days (or within a project owner- and CBO- |CBO 1) 15d prior  |TID 5/25/2011 Ongoing |If special inspector is reassigned or replaced, within five days submit the
inspection, the project owner shall assign to the project, |approved alternative timeframe) prior start of activity special 4/17112 name and qualifications of the newly assigned special inspector to CBO for
qualified and certified special inspector(s) who shall be  [requiring special inspection, submit to CBO for review and inspection review and approval. Notify CPM of CBO’s approval of new special
responsible for the special inspections required by the approval, with a copy to CPM, the name(s)/qualifications activity or inspector within five days of approval. ### All discrepancies shall be
2007 CBC, Chapter 17, Section 1704, Special of certified weld inspector(s), or other certified special alternate brought to the immediate attention of the RE for correction, then, if
Inspections; Chapter 17A, Section 1704A, Special inspector(s) assigned to the project to perform one or approved uncorrected, to the CBO for corrective action ### Names and
Inspections; and Appendix Chapter 1, Section 109, more of the duties set forth in GEN-6. 2) Submit a copy of date; qualifications of welding inspectors submitted to CEC 5/25/11.
Inspections. A certified weld inspector, certified by the CBO'’s approval of all special inspectors to CPM in next 2) Next MCR; Resume of Gerard Hastings, prop d welding insp itted
American Welding Society (AWS), and/or American MCR. 3) The special inspector shall furnish inspection 3) As occurs; with MCR #5. Name an qualifications of Christopher McConnell as
Society of Mechanical Engineers (ASME) as applicable, |[reports to the CBO and RE. 4) The special inspector shall 4)As QA/QC inspector submitted to CEC on April 17, 2012.
shall inspect welding performed on-site requiring special |submit a final signed report to RE, and CBO stating completed

inspection (including structural, piping, tanks and
pressure vessels). See GEN-6 for special inspector
responsibilities.

whether the work was, to best of inspector's knowledge, in
conformance with approved plans/specs and the
applicable edition of the CBC.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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GEN-7 Constr |If any discrepancy in design and/or construction is The project owner shall inform the CPM, in the next CBO 1) if occurs;  |TID Ongoing |The discrepancy documentation shall reference this condition of
discovered in any engineering work that has undergone [ monthly compliance report, of any corrective action taken 2)in MCR certification and, if appropriate, applicable sections of the CBC and/or other
CBO design review and approval, the project owner shall |to resolve a discrepancy. LORS.
document the discrepancy and recommend required
corrective actions.

GEN-8 Constr | The project owner shall obtain the CBO's final approval | 1) Within 15 days of the completion of any work, submit to | CBO 1) Within 15d |TID Ongoing |**These are to be provided in the form of “read only” files (Adobe .pdf 6.0),
(Part 1 of of all completed work that has undergone CBO design CBO (a) written notice that completed work is ready for of the with restricted (password protected) printing privileges, on archive quality
2) review and approval. The project owner shall request the |final inspection, and (b) a signed statement that work completion of compact discs. ### The project owner shall retain one set of approved

CBO to inspect the completed structure and review the |conforms to the final approved plans. 2) After storing final any work; engineering plans, specifications, and calculations (including all approved
submitted documents. approved engineering plans, specifications and 2) after changes) at the project site or at an alternative site approved by the CPM
calculations as described above, submit to CPM a letter storing plans; during the operating life of the project. Electronic copies of the approved
stating that documents have been stored and indicate the 3) within 90d plans, specifications, calculations, and marked-up as-builts shall be
storage location. 3) Within 90 days of completion of of provided to the CBO for retention by the CPM.
construction, provide the CBO with three sets of electronic construction
copies of the documents at the project owner's expense.** completion

CIVIL-2 | Constr |The resident engineer shall, if appropriate, stop all 1) The project owner shall submit modified plans, CBO 1) If occurs; |TID Ongoing
earthwork and construction in the affected areas when specifications and calculations to the CBO based on these 2) Within 24
the responsible soils engineer, geotechnical engineer, or |new conditions and obtain approval from the CBO before hours of stop
the civil engineer experienced and knowledgeable in the |resuming earthwork and construction in affected area. 2)
practice of soils engineering identifies unforeseen The project owner shall notify the CPM within 24 hours
adverse soil or geologic conditions. when earthwork and construction is stopped as a result of

unforeseen adverse geologic/soil conditions.

CIVIL-3 | Constr |The project owner shall perform inspections in 1) If, in the course of inspection, it is discovered thatthe |CBO 1) If occurs, |TID Not Started | All plant site-grading operations, for which a grading permit is required,
accordance with the 2007 CBC, Appendix Chapter 1, work is not being performed in accordance with the immediate shall be subject to inspection by the CBO. ### If, in the course of
Section 109, Inspections, Chapter 17, Section 1704, approved plans, the discrepancies shall be reported notification; inspection, it is discovered that the work is not being performed in
Special Inspections. immediately to the resident engineer, the CBO and CPM. 2) Within 5d accordance with the approved plans, the discrepancies shall be

2) Within five days of the discovery of any discrepancies, of reported i ly to the resident engineer, the CBO and CPM.
the resident engineer shall transmit to the CBO a non- discrepancy

conformance report (NCR), and the proposed corrective discovery:

action for review and approval. 3) Within five days of 2) within 5d of

resolution of the NCR, the project owner shall submit the resolution of

details of the corrective action to the CBO. 4) Alist of NCR;

NCRs for the reporting month shall also be included in the 3) in next

following Monthly Compliance Report. MCR

CIVIL-4 | Constr |After completion of finished grading and erosion and 1) Within 30 days (or within a project owner- and CBO- CBO 1) Within 30d |CH2 4/30/112 Not Started
sedimentation control and drainage work, the project approved alternative time frame) of completion of erosion of the
owner shall obtain the CBO’s approval of the final and sediment control mitigation and drainage work, submit completion of
grading plans (including final changes) for the erosion to the CBO, for review and approval, final grading plans specified
and sedimentation control work. The civil engineer shall | (including final changes) and responsible civil engineer’s facilities or
state that the work within his/her area of responsibility signed statement (See CIVIL-4). 2) The project owner alternate
was done in accordance with the final approved plans. shall submit a copy of the CBO's approval to the CPM in approved

the next MCR. date;
2)in next

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days

15
5/25/12




Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments

STRUC-1 | Constr |Prior to the start of any increment of construction, the 1) At least 60 days (or project owner- and CBO-approved |CBO 1) 60d prior |CH2 Ongoing |Construction of any structure or component shall not commence until the
project owner shall submit plans, calculations and other |alternate time frame) prior start of any structure or start of CBO has approved the lateral force procedures to be employed in
supporting documentation to the CBO for design review |component listed in the CBO-approved master drawing structure/com designing that structure or component.
and acceptance for all project structures and equipment |and master specifications list, the project owner shall ponent on
identified in the CBO-approved master drawing and submit to the CBO the final STRUC-1 design plans, CBO-
master specifications lists. The design plans and specifications and calculations. 2) Submit to the CPM, in approved list
calculations shall include the lateral force procedures and|next MCR, a list of the structural plans and specifications or alternate
details as well as vertical calculations. See STRUC-1 for |that have been approved by the CBO. approved
the full list of engineering, submittals, and date;
responsible engineers' requirements. 2) In next

MCR

STRUC-2 | Constr |The project owner shall submit to the CBO the required | 1) Submit docs listed in STRUC-2 to CBO. 2a)Ifa CBO 1) As occurs; |CH2 Ongoing/
number of sets of the documents listed in STRUC-2 discrepancy is discovered in any of the STRUC-2 data, 2a) within 5d Not Started
related to work that has undergone CBO design review |within five days, prepare and submit an NCR describing of discrep.;
and approval. See STRUC-2 for specific documents |the discrepancies and proposed corrective action to CBO, 2b) within 5d
required and for reporting requirements. with a copy of transmittal letter to the CPM. 2b) Within of resolution

five days of resolution of the NCR, submit a copy of the
corrective action to the CBO and the CPM.

STRUC-3 | Constr | The project owner shall submit to the CBO design On a schedule suitable to the CBO, the project owner CBO On schedule [CH2 Not Started
changes to the final plans required by the 2007 CBC, shall notify the CBO of the intended filing of design suitable to
including the revised drawings, specifications, changes, and shall submit the required number of sets of CBO
calculations, and a complete description of, and revised drawings and the required number of copies of the
supporting rationale for, the proposed changes, and shall | other above-mentioned documents to the CBO.
give to the CBO prior notice of the intended filing.

STRUC-4 | Constr |Tanks and vessels containing quantities of toxic or 1) At least 30 days (or within a project owner- and CBO- |CBO 1) 30d prior N/A
hazardous materials exceeding amounts specified in approved alternate time frame) prior to the start of installs of
2007 CBC, Chapter 3, Table 307.1(2), shall, ata installation of the tanks or vessels containing the above tanks or
minimum, be designed to comply with the requirements |specified quantities of toxic or hazardous materials, vessels or
of that Chapter. submit to CBO for design review and approval final design alternate

plans, specs and calcs, including signed and stamped approved time
engineer’s certification. 2) The project owner shall include frame;

a list of the CBO-approved plans in the following monthly 2)in MCRs
compliance report.

MECH-1 | Constr | The project owner shall submit, for CBO design review [1) At least 30 days (or project owner- and CBO-approved [CBO 1) 30d prior |CH2 In progress [ Upon completion of construction of any such major piping or plumbing
and approval, the proposed final design, specifications alternate time frame) prior to the start of any increment of piping or system, the project owner shall request the CBO’s inspection approval of
and calculations for each plant major piping and major piping or plumbing construction submit to CBO for plumbing that construction. ## The CBO may deputize inspectors to carry out the
plumbing system listed in the CBO-approved master review and approval the final plans, specs and calc, construction functions of the code enforcement agency.

drawing and master specifications list. See MECH-1 for
specific requirements.

applicable QA/QC procedures, and including signed and
stamped statement from responsible mechanical engineer
certifying compliance. 2) Transmit to the CPM, in the
MCR following completion of any inspection, a copy of the
transmittal letter conveying the CBO’s inspection
approvals.

or alternate
approved time
frame;

2) in next
MCR

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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MECH-2 | Constr |For all pressure vessels installed in the plant, the project [1) At least 30 days (or project owner- and CBO-approved |CBO & Cal- |1) 30d prior |CH2 10/31/11 Submitted [Upon completion of the installation of any pressure vessel, the project
owner shall submit to the CBO and California alternate time frame) prior start of on-site fabrication or OSHA fabl/install of owner shall request the appropriate CBO and/or Cal/lOSHA inspection of
Occupational Safety and Health Administration installation of any pressure vessel, submit to the CBO for any pressure that installation ### Documentation submitted to Cal/OSHA on
(Cal/OSHA), prior to operation, the code certification design review and approval, the MECH-2 listed vessel or 10/31/11.
papers and other documents required by the applicable |documents, including a copy of the signed and stamped alternate
LORS. See MECH-2 for requirements. engineer’s certification. 2) Transmit to the CPM, in the approved time
MCR following completion of any inspection, a copy of the frame;
transmittal letter conveying the CBO’s and/or Cal/OSHA 2) In next
inspection approvals. MCR
MECH-3 | Constr | The project owner shall submit to the CBO for design At least 30 days (or project owner- and CBO-approved CBO 30d prior CH2 In progress [ Upon completion of any increment of construction, the project owner shall
review and approval the design plans, specifications, alternate time frame) prior to construction of any HVAC or construction request CBO's inspection and approval of that construction.
calculations and quality control procedures for any refrigeration system, submit to CBO required HVAC and of HVAC or
heating, ventilating, air conditioning (HVAC) or refrigeration calculations, plans and specifications, refrigeration
refrigeration system. See MECH-3 for HVAC and including a copy of the signed and stamped statement system or
submittal requirements. from responsible mechanical engineer certifying alternate
compliance. approved time
frame
ELEC-1 | Constr |Prior to the start of any increment of electrical 1) At least 30 days (or alternative time frame) prior to start |CBO 1a)Atleast [CH2 Submitted/ | The project owner shall request that the CBO inspect the installation to
(Part 1 of construction for all electrical equipment and systems 480 |of each increment of electrical construction, submit to 30d prior to Ongoing |ensure compliance with the requirements of applicable LORS. ### Upon
2) volts and higher (see representative list in ELEC-1) with [CBO for design review and approval the ELEC-1 start of each approval, the listed plans, together with design changes and design
the exception of underground duct work and any physical |documents. Include a copy of signed and stamped increment of change notices, shall remain on the site or another accessible location for
layout drawings and drawings not related to code statement from responsible electrical engineer attesting electrical the operating life of the project. Electrical engineers statement
compliance and life safety, the project owner shall compliance with applicable LORS. 2) Report the following construction submitted with MCR #2 on 5/15/11.
submit, for CBO design review and approval, the activities in the MCR: Receipt or delay of major electrical or alternate
proposed final design, specifications and calculations. equipment; Testing or energization of major electrical approved
See ELEC-1 for required documents and equipment; and, a signed statement by the registered date;
calculations. electrical engineer certifying that the proposed final design 2) In MCRs
plans and specifications conform to requirements set forth
in the Energy Commission Decision.
PAL-1 Constr | The project owner shall provide the CPM with the resume| If additional monitors are obtained during the project, the |N/A If occurs CH2 5/25/2011 Submitted [Prior to the termination or release of a PRS, the project owner shall submit
(Part 2 of and qualifications of the Paleontological Resource PRS shall provide additional letters and resumes to the 8/22/11 the resume of the proposed new PRS to the CPM for review and
2) Specialist (PRS) for review and approval. The project CPM. 9/1/11 approval ### Resume of Adam Jackson submitted on 5/25/11.
owner shall submit to the CPM to keep on file resumes of 9/10/11 Resume of James Verdoff submitted on 8/22/11. 10/3/11 J. Verdoff
the qualified Paleontological Resource Monitors (PRMs). 01/10/12 approved via email from C. Stora. However, add'l info re: resume
requested. 9/1/11 resume for Michelle Kay submitted to CEC. 9/19/11
email from C. Stora rec'd with question regarding M. Kay's
availability. Response emailed to C. Stora on 9/19/11. 9/10/11 resume
for Zack Hruby submitted. 9/20/11 resume for A. Rueles submitted.
9/26/11 question from Christopher Dennis rec'd re: A. Rueles
qualifications. 9/27/11 G. Spaulding spoke to C. Dennis to resolve
questions. Revised resme for James Verdoff submitted.
PAL-2 (part| Constr [At a minimum, the project owner shall ensure that the 2) If project will proceed in phases, maps and drawings N/A 2) prior start 5/25/11 Submitted |If the footprint of the power plant or linear facility changes, the project
20f2) PRS or PRM consults weekly with the project may be submitted prior to the start of each phase. A letter of each owner shall provide maps and drawings reflecting these changes to the
superintendent or construction field manager to confirm |identifying the proposed schedule of each project phase phase; PRS at least 15 days prior start of ground disturbance. ### If there are
area(s) to be worked during the next week, until ground |shall be provided to the PRS and CPM. Before work 3) Weekly changes to the scheduling of the construction phases, the project owner

disturbance is completed.

commences on affected phases, the project owner shall
notify the PRS and CPM of any construction phase
scheduling changes. 3) At a minimum, ensure that PRS or
PRM consults weekly with project superintendent or
construction field manager to confirm areas to be worked
during the next week, until ground disturbance is
complete.

shall submit a letter to the CPM within 5 days of implementing the
changes. ### Letter regarding gas pipeline maps submitted 5/25/11.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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PAL-4 (part| Constr |For the duration of construction activities involving 3) In the MCR, provide copies of the WEAP certification of | N/A 3)InMCRs  [Susan/ Ongoing |Workers shall not excavate in sensitive areas prior to receiving CPM-
20f2) ground disturbance, the project owner and the PRS shall |completion forms with the names of those trained and the CH2 approved worker training. Worker training shall consist of a CPM-approved
conduct weekly CPM-approved training for the following |trainer or type of training (in-person or video) offered that video or an in-person presentation. A sticker that shall be placed on hard
workers: project managers, construction supervisors, month. The MCR shall also include a running total of all hats indicating that environmental training has been completed. ### If the
forepersons and general workers involved with or who persons who have completed the training to date. owner requests an alternate paleontological trainer, the resume and
operate ground-disturbing equipment or tools. qualifications of the trainer shall be submitted to the CPM for review and
approval prior to installation of an alternate trainer. Alternate trainers shall
not conduct training prior to CPM authorization.

PAL-5 Constr | The project owner shall ensure that the PRS and PRM(s) | 1) Keep daily logs of monitoring of paleontological N/A 1) In MCRs; [CH2 Ongoing |In the event that the PRS determines full-time monitoring is not
monitors consistent with the PRMMP, all construction- resource activities and submit summaries in MCRs. 2) 2) Within 10d necessary in locations that were identified as potentially fossil-
related grading, excavation, trenching, and augering in | When feasible, CPM shall be notified 10 days in advance of proposed bearing in the PRMMP, the project owner shall notify and seek the
areas where potentially fossil-bearing materials have of any proposed changes in monitoring different from that changes in concurrence of the CPM. ### Any change of monitoring different from the
been identified, both at the site and along any in PRMMP. If unforeseen change in monitoring, notice monitoring; accepted schedule presented in the PRMMP shall be proposed in a letter
constructed linear facilities associated with the project. shall be given asap prior to implementation of the change. 3) within 24 or email from the PRS and the project owner to the CPM for review and
The project owner shall ensure that the PRS and PRM(s) | 3) Ensure that PRS notifies CPM within 24 hours of any hours; approval prior to the change in monitoring and will be included in the MCR.
have the authority to halt or redirect construction if incidents of non-compliance and recommends corrective 4) within 24 If there is any unforeseen change in monitoring, the notice shall be given
paleontological resources are encountered. The project |action. 4) For any significant paleontological resource hours as soon as possible prior to implementation of the change.
owner shall ensure that there is no interference with encountered, project owner or PRS shall notify CPM
monitoring activities unless directed by the PRS. within 24 hours or on the morning of the following
Monitoring activities shall be conducted as outlined |business day in case of weekend or holiday event when
in Condition PAL-5. Also, see Condition PAL-5 for construction has been halted due to paleo find.

MCR reporting requirements.
PAL-6 Constr | The project owner, through the designated PRS, shall 1) A copy of the letter of transmittal submitting the fossils |curating 1) at curation, | CH2 Not Started | The project owner shall be responsible to pay any curation fees charged by
(Part 1 of ensure that all components of the PRMMP are to the curating institution shall be provided to the CPM. facility if find the museum for fossils collected and curated as a result of paleontological
2) adequately performed including collection of fossil mitigation.
materials, preparation of fossil materials for analysis,
analysis of fossils, identification and inventory of fossils,
the preparation of fossils for curation, and the delivery for
curation of all significant paleontological resource
materials encountered and collected during project
construction.

PAL-7 Constr | The project owner shall ensure preparation of a Within 90 days after completion of ground disturbing N/A 90d after CH2 8/31/12 In progress
Paleontological Resources Report (PRR) by the activities, including landscaping, the project owner shall ground
designated PRS. See PAL-7 for PRR requirements.) |submit the Paleontological Resources Report under disturbing

confidential cover to the CPM. activities
TSE-1 Constr | The project owner shall furnish to the Compliance Project|2) The project owner shall provide submittal schedule CBO 2)inMCRs [TID Ongoing
(Part 2 of Manager (CPM) and to the Chief Building Official (CBO) |updates in the Monthly Compliance Report.
2) a schedule of transmission facility design submittals, a

master drawing list, a master specifications list, and a
major equipment and structure list.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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TSE-2 Constr |Project owner shall assign an electrical engineer and at |2) If any of the designated responsible engineers are CBO 2) within 5 TID Not Started | The engineer assigned in conformance with Facility Design condition GEN-
(Part 2 of least one of each of the following to the project: A) a civil |reassigned or replaced, within five days submit the name, days if 5, may be responsible for design and review of the TSE facilities. ###

2) engineer; B) a geotechnical engineer or a civil engineer |qualifications and registration number of the newly replaced or Business and Professions Code, sections 6704 et seq. require state
experienced and knowledgeable in the practice of soils |assigned engineer to CBO for review and approval. reassigned registration to practice as a civil engineer or structural engineer in
engineering; C) a design engineer, who is either a California. ### Engineer shall be authorized to halt earthwork and to
structural engineer or a civil engineer fully competent and require changes if site conditions are unsafe or do not conform with
proficient in the design of power plant structures and predicted conditions used as a basis for design of earthwork or
equipment supports. See TSE-2 for additional foundations. ### The tasks performed by an electrical, civil, geotechnical
information and electrical engineer duties. or design engineer may be divided between two or more engineers, as

long as a single engineer is responsible for each segment of the project
(electrical, civil, geotechnical, and design).

TSE-3 Constr |If any discrepancy in design and/or construction is 1) The discrepancy documentation shall become a CBO 1) if occurs; |TID Not Started
discovered in any engineering work that has undergone | controlled document and shall be submitted to the CBO 2) If occurs
CBO design review and approval, the project owner shall |for review and approval and shall reference this condition
document the discrepancy and recommend corrective of certification. 2) Submit a copy of the final CBO’s
action (pursuant to 2001 California Building Code, approval or disapproval of any corrective action taken to
chapter 1, section 108.4; chapter 17, section 1701.3; resolve a discrepancy to the CPM.
appendix chapter 33, section 3317.7).

TSE-4 Constr |For the power plant switchyard, outlet line and 1) At least 30 days (or a lesser number of days mutually |CBO 1) 30d prior  |TID In progress
termination, the project owner shall not begin any agreed to by the project owner and the CBO) prior to the start of each
increment of construction until plans for that increment start of each increment of construction, submit to the CBO increment;
have been approved by the CBO. These plans, for review and approval the final design plans, 2)in MCRs
together with design changes and design change specifications and calculations for equipment and systems
notices, shall remain on the site for one year after of the power plant switchyard, outlet line and termination,
completion of construction. The project owner shall including a copy of the signed and stamped statement
request that the CBO inspect the installation to ensure from the responsible electrical engineer attesting to
compliance with the requirements of applicable LORS. compliance with the applicable LORS. 2) Report the

following activities in the MCR: a) receipt or delay of major
electrical equipment; b) testing or energization of major
electrical equipment; and c) the number of electrical
drawings approved, submitted for approval, and still to be
submitted.

TSE-5 Constr | The project owner shall ensure that the design, 1) Letters from PG&E, MID and WAPA as per TSE-5, CBO 1) TBD TID Ongoing |A request for minor changes to the facilities described in this condition may
construction and operation of the proposed transmission | verification #4. 2) At least 60 days prior to the start of 2) and 3) 60d be allowed if the project owner informs the CBO and CPM and receives
facilities will conform to all applicable LORS. See TSE-5 |construction of transmission facilities (or a lesser number prior approval for the proposed change. A detailed description of the proposed
for complete list of line requirements and the of days mutually agree to by the project owner and CBO), construction change and complete engineering, environmental, and economic rationale
verification section for a list of submittals required. |the project owner shall submit to the CBO for approval of for the change shall accompany the request. Construction involving

items #1 through #4 listed in the verification section of transmission changed equipment or substation configurations shall not begin without
Condition TSE-5. 3) At least 60 days prior to the facility; prior written approval of the changes by the CBO and the CPM.
construction of transmission facilities, the project owner
shall inform the CBO and the CPM of any impending
changes that may not conform to the facilities described in
this condition, and shall request approval to implement
such changes.
TSE-6 Constr | The project owner shall be responsible for the inspection |1) In case of non-conformance, the project owner shall CBO 1) Within 10d [TID Not Started

of the transmission facilities during and after project
construction, and any subsequent CPM- and CBO-
approved changes thereto, to ensure conformance with
the LORS listed in TSE-6.

inform the CPM and CBO in writing, within 10 days of
discovering such non-conformance and describe the
corrective actions to be taken. 2) Within 60 days after first
synchronization of the project, the project owner shall
transmit to the CBO the items outlined in the verification
section of TSE-6. See TSE-6 for required documents.

of discovering
non-conform.
2) Within 60d
after 1st
synch

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments

COM-1 All  |Unrestricted Access--The project owner shall grant No submittal required N/A N/A TID Ongoing |Although the CPM will normally schedule site visits on dates and times
Energy Commission staff and delegate agencies or agreeable to the project owner, the CPM reserves the right to make
consultants unrestricted access to the power plant site, unannounced visits at any time.
related facilities, project-related staff, and the records
maintained on site for the purpose of conducting audits,
surveys, inspections, and general site visits.

COM-2 All Compliance Record--The project owner shall maintain No submittal required N/A N/A Susan Ongoing |Maintain project files for the life of the project unless a lesser period of time
project files on site or at an alternative site approved by is specified by the conditions of certification. The files shall contain copies
the CPM. Energy Commission staff and delegate of all "as-built" drawings, documents submitted for verification for
agencies shall be given unrestricted access to the files. conditions, and other project-related documents.

COM-3 All Compliance Verification Submittals: The project owner is |Hard copies are to be submitted to address listed in COM- [ N/A As required |CH2/ Ongoing |Verification lead times associated with the start of construction may require
responsible for the delivery and content of all verification |3, and those submittals shall be accompanied by a Susan submittals during the certification process, particularly if construction is
submittals to the CPM, whether such condition was searchable electronic copy, on CD or by e-mail, as agreed planned to commence shortly after certification. (Per COMPLIANCE-4, the
satisfied by work performed or the project owner or his upon by the CPM. submittal of compliance documents prior project certification is at the
agent. The verification procedures, unlike the conditions, owner's own risk. Any approval by Energy Commission staff is subject to
may be modified as necessary by the CPM. See change, based upon the Commission Decision.) If project owner desires
COMPLIANCE-3 for compliance verification, cover Energy Commission staff action by a specific date, request it in the cover
letter requirements, and compliance submittal letter, and provide a detailed explanation of the effects on the project if the
address. date is not met.

COM-5 | Constr |Compliance Matrix--See COMPLIANCE-5 for matrix The project owner shall submit a compliance matrix (in N/A In MCRs Susan Ongoing |Satisfied conditions shall be placed at the end of the matrix.
requirements. spreadsheet format) with each monthly and annual during

compliance report which includes the current status of all construction

compliance conditions of certification. and in ACRs
during
operation

COM-6 | Constr |Monthly Compliance Report (MCR) including Key Events | The first MCR is due one month following the Energy N/A 1st MCR due |Susan [MCR due Ongoing |During pre-construction and construction of the project, submit an original
List--During construction, the project owner shall submit |Commission business meeting date on which the project 1 month the 10th and an electronic searchable version of the MCR within 10 working days
MCRs which include specific information.--See was approved, unless otherwise agreed to by the CPM. following of each after the end of the reporting period.

COMPLIANCE-6 for complete list of MCR The first MCR shall include the AFC number and an initial project month
requirements. list of dates for each of the events identified on the Key approval &
Events List (found at end of General Conditions). All within 10d
sections, exhibits, or addendums shall be separated by after end of
tabbed dividers or as acceptable by CPM. reporting
period
thereafter

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
COM-8 All | Confidential Information Any information the project owner deems confidential shall|N/A if required TID Not Started | Any information that is determined to be confidential shall be kept
be submitted to the Energy Commission's Executive confidential as provided for in Title 20, California Code of Regulations,
Director with a request for confidentiality. section 2501, et. seq.
COM-9 All  |Annual Energy Facility Compliance Fee: The project 1) The initial payment is due on the date the Energy N/A 1) When July Each In progress [First payment made on 12/15/10.
owner is required to pay an annual compliance fee, Commission adopts the final decision. 2) All subsequent commission Year
which is adjusted annually. Current compliance fee payments are due by July 1 of each year the facility decision
information is available on the Energy Commission's retains its certification. adopted.
website or from the CPM. See COMPLIANCE-9 for 2) July 1st of
payment instructions. each year
COM-10 All Reporting of Complaints, Notices and Citations 2) Provide copies to CPM of all complaint forms, including | N/A within 10d of |TID 5/20/11 Submitted | PG&E letter with phone number submitted on 5/20/11.
(Part 2 of noise and lighting complaints, notices of violation, notices receipt
2) of fines, official warnings, and citations, within 10 days of
receipt. Complaints shall be logged and numbered. Noise
complaints shall be recorded on the form provided in the
NOISE conditions of certification. All other complaints
shall be recorded on the complaint form (Attachment A).
COM-12 | Constr |Unplanned Temporary Facility Closure/On-site 1) The project owner shall submit an on-site contingency |N/A 1) 60d prior  |TID 6/1/12 In progress [ The approved plan must be in place prior to commercial operation and
(part 1 of Contingency Plan: See COMPLIANCE-12 for specific |plan no less than 60 days prior to commencement of commercial shall be kept on site at all times.
2) plan requirements. commercial operation (or other time agreed to by the operation
CPM).
COM-13 | Constr |Unplanned Permanent Facility Closure/On-site 1) The project owner shall submit an on-site contingency |N/A 1) 60d prior  |TID 6/1/12 In progress [ The approved plan must be in place prior to commercial operation and
Contingency Plan: See COMPLIANCE-13 for specific |plan no less than 60 days prior to commencement of commercial shall be kept on site at all times.
plan requirements. commercial operation (or other time agreed to by the operation
CPM).
COM-14 All Post-Certification changes to the Decision: Amendments, | A petition is required for amendments and for staff N/A If post- TID Not Started | Project Owner must petition the CEC in order to delete or change a
Ownership Changes, Staff Approved Project approved project modifications as specified in Condition certification condition of certification, modify the project (including linear facilities)
Modifications and Verification Changes--See COMPLIANCE-14. For verification changes, a letter from changes design, operation or performance requirements, and/or to transfer

COMPLIANCE-14 for important detailed information
about amendments, change of ownership, project
modifications, and verification changes, including
information on how each must be handled and how
each are processed.

the project owner is sufficient.

ownership or operational control of the facility. It is the responsibility of the
project owner to contact the CPM to determine if a proposed change
should be considered a project modification. Implementation of a project
modification without first securing Energy Commission, or Energy
Commission staff approval, may result in enforcement action that could
result in civil penalties.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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